
EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI FHMA PKG H-36

PROJECT TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

01090 SOURCES FOR REFERENCE PUBLICATIONS
01320 PROJECT SCHEDULE
01330 SUBMITTAL PROCEDURES
01430 ENVIRONMENTAL PROTECTION
01451 CONTRACTOR QUALITY CONTROL
01900 MISCELLANEOUS PROVISIONS

DIVISION 02 - SITE WORK

02220 DEMOLITION

DIVISION 04 - MASONRY

04200 CONCRETE MASONRY UNITS

DIVISION 06 - WOODS & PLASTICS

06100 ROUGH CARPENTRY
06200 FINISH CARPENTRY

DIVISION 07 - THERMAL & MOISTURE PROTECTION

07900 JOINT SEALING

DIVISION 09 - FINISHES

09900 PAINTING, GENERAL

DIVISION 13 - SPECIAL CONSTRUCTION

13283 LEAD-BASED PAINT (LBP) ABATEMENT AND DISPOSAL

-- End of Project Table of Contents --

PROJECT TABLE OF CONTENTS Page 1



EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI FHMA PKG H-36

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

  1.1   REFERENCES
  1.2   ORDERING INFORMATION

-- End of Section Table of Contents --

SECTION 01090  Page 1



EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI FHMA PKG H-36

SECTION 01090

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the sponsoring organization, e.g. 
ASTM B 564 Nickel Alloy Forgings.  However, when the sponsoring 
organization has not assigned a number to a document, an identifying number 
has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the organizations whose publications are referenced in 
other sections of these specifications are listed below, and if the source 
of the publications is different from the address of the sponsoring 
organization, that information is also provided.  Documents listed in the 
specifications with numbers which were not assigned by the sponsoring 
organization should be ordered from the source by title rather than by 
number.

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)

1330 Kemper Meadow Dr.
Suite 600
Cincinnati, OH  45240
Ph:  513-742-2020
Fax:  513-742-3355
Internet:  www.acgih.org
E-mail:  pubs@acgih.org
AOK6/99

AMERICAN FOREST & PAPER ASSOCIATION (AF&PA)

American Wood Council
ATTN:  Publications Dept.
1111 Nineteenth St. NW, Suite 800
Washington, DC  20036
Ph:  800-294-2372
Fax:  202-463-2785
Internet:  http://www.afandpa.org
Order From:  American Wood Council
P.O. Box 5364
Madison, WI  53705-5364
Ph:  800-890-7732
Fax:  608-231-2152
AOK6/99

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
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West Conshohocken, PA  19428-2959
Ph: 610-832-9585
Fax:  610-832-9555
Internet:  www.astm.org
NOTE:  The annual ASTM Book of Standards (66 Vol) is
available for $3500.00. Prices of individual standards vary.
AOK6/99

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)

3246 Fall Creek Highway, Suite 1900
Grandbury, TX 76049-7979
Ph:  817-326-6300
Fax:  817-326-6306
NOTE:  AWPA Book of Standards is published yearly @$75.00; 
individual standards may be ordered separately for $12.00 to 
$28.00 each.
AOK6/99

CALIFORNIA REDWOOD ASSOCIATION (CRA)

405 Enfrente Ave., Suite 200
Novato, CA  94949
Ph:  415-382-0662
Fax:  415-382-8531
AOK6/99

CODE OF FEDERAL REGULATIONS (CFR)

Order from:
Government Printing Office
Washington, DC  20402
Ph:  202-512-1800
Fax:  202-275-7703
Internet:  http://www.pls.com:8001/his/cfr.html
AOK6/99

DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT (HUD)

Order from:
HUD User
P.O. Box 6091
Rockville, MD  20850
Ph:  800-245-2691
e-mail:  Huduser@aspensys.com
AOK6/99

ENGINEERING MANUALS (EM)

USACE Publications Depot
Attn:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081
AOK6/99

FEDERAL SPECIFICATIONS (FS)

Order from:
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General Services Administration
Federal Supply Service Bureau
470 L'Enfant Plaza, S.W.
Washington, DC  20407
Ph:  202-619-8925
Fax:  202-619-8978
Internet:  http://pub.fss.gsa.gov/
AOK6/99

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)

Mail Stop C-13
4676 Columbia Parkway
Cincinnati, OH  45226-1998
Ph:  800-356-4676
Internet:  http://www.cdc.gov/niosh/homepage.html
To order pubs for which a fee is charged, order from:
Superintendent of Documents
Government Printing Office
Washington, DC  20402-9325
Ph:  202-512-1800
Fax:  202-512-2250
AOK6/99

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)

P.O. Box 23145
Portland, OR  97281
Ph:  503-639-0651
Fax:  503-684-8928
AOK/699

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)

Yeon Bldg.
522 SW 5th Ave.
Suite 500
Portland, OR  97204-2122
Ph:  503-224-3930
Fax:  503-224-3934
AOK6/99

WOOD MOULDING AND MILLWORK PRODUCERS ASSOCIATION (WMMPA)

507 First Street
Woodland, CA 95695
Ph:  916-661-9591
Fax:  916-661-9586
AOK6/99

        -- End of Section --
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SECTION 01320

PROJECT SCHEDULE

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-07 Schedules

Preliminary Project Schedule; GA.  
Initial Project Schedule; GA. 
Periodic Schedule Updates; GA.

Two copies of the schedules showing codes, values, categories, numbers, 
items, etc., as required.

SD-08 Statements

Qualifications; GA.

Documentation showing qualifications of personnel preparing schedule 
reports.

SD-09 Reports

Narrative Report; FIO.
Schedule Reports; FIO.

Two copies of the reports showing numbers, descriptions, dates, float, 
starts, finishes, durations, sequences, etc., as required.

1.2   QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be 
responsible for the preparation of all required project schedule reports.  
This person shall have previously created and reviewed computerized 
schedules.  Qualifications of this individual shall be submitted to the 
Contracting Officer for review with the Preliminary Project Schedule 
submission

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
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management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule.  The approved 
Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress 
payments.

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule or scheduling personnel shall result in an inability 
of the Contracting Officer to evaluate Contractor progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, then 
the Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.

3.3   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer.

3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in either the Precedence Diagram Method (PDM) or the Arrow Diagram 
Method (ADM).

3.3.2   Level of Detail Required

With the exception of the preliminary schedule submission, the Project 
Schedule shall include an appropriate level of detail.  Failure to develop 
or update the Project Schedule or provide data to the Contracting Officer 
at the appropriate level of detail, as specified by the Contracting 
Officer, shall result in the disapproval of the schedule.  The Contracting 
Officer will use, but is not limited to, the following conditions to 
determine the appropriate level of detail to be used in the Project 
Schedule.

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
between payment periods (usually less than 2 percent of all non-procurement 
activities' Original Durations shall be greater than 20 days).

3.3.2.2   Procurement Activities
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Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, 
delivery, installation, and testing.

3.3.2.3   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, and notice to proceed for phasing requirements.

3.3.2.4   Bid Item

All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs.  An activity shall not contain work in more 
than one bid item.  The bid item for each appropriate activity shall be 
identified by the Bid Item Code.

3.3.2.5   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from notice-to-proceed to the contract 
completion date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date that the Notice to 
Proceed (NTP) was acknowledged.  The Contractor shall include as the first 
activity in the project schedule an activity called "Start Project".  The 
"Start Project" activity shall have:  a "ES" constraint, a constraint date 
equal to the date that the NTP was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity called "End Project".  The "End Project" 
activity shall have:  a "LF" constraint, a constraint date equal to the 
completion date for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted at every 
project schedule update period to assist the Contracting Officer in 
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evaluating the Contractor's ability to actually complete prior to the 
contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.

3.3.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity and ensure that the data 
contained on the Daily Quality Control reports is the sole basis for 
schedule updating shall result in the disapproval of the Contractor's 
schedule and the inability of the Contracting Officer to evaluate 
Contractor progress for payment purposes.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without predecessors being completed 
(Out-of-Sequence Progress) will be allowed only on a case-by-case approval 
of the Contracting Officer.  The Contracting Officer may direct that 
changes in schedule logic be made to correct any or all out-of-sequence 
work.

3.3.7   Extended Non-Work Periods

Designation of Holidays to account for non-work periods of over 5 days will 
not be allowed.  Non-work periods of over 5 days shall be identified by 
addition of activities that represent the delays.  Modifications to the 
logic of the project schedule shall be made to link those activities that 
may have been impacted by the delays to the newly added delay activities.

3.3.8   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
value.

3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned 
operations for the first 90 calendar days shall be submitted for approval 
within 20 calendar days after Notice to Proceed is acknowledged.  The 
approved preliminary schedule shall be used for payment purposes not to 
exceed 90 calendar days after Notice to Proceed.

3.4.2   Initial Project Schedule Submission
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The Initial Project Schedule shall be submitted for approval within 60 
calendar days after Notice to Proceed.  The schedule shall provide a 
reasonable sequence of activities which represent work through the entire 
project and shall be at a reasonable level of detail.

3.4.3   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates.  These 
submissions shall enable the Contracting Officer or to assess Contractor's 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative, is necessary for verifying the 
contractor's progress, the Contractor shall be deemed not to have provided 
an estimate upon which progress payment may be made.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the initial 
submission, and every periodic project schedule update throughout the life 
of the project:

3.5.1   Data Disks

One data disk or one set of data disks containing the project schedule 
shall be provided.  Data on the disks shall be in the P3 format or other 
format which conforms to the format specified in the attached Standard Data 
Exchange Format specification (attached at the end of this Project Schedule 
specification.

3.5.1.1   File Medium

Required data shall be submitted on 3.5-inch disks, formatted to hold 1.44 
MB of data, under the MS-Windows operating system.

3.5.1.2   Disk Label

 A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the type of schedule (Initial, Update, or Change), 
full contract number, project name, project location, data date, name and 
telephone number or person responsible for the schedule, and the operating 
system and version used to format the disk.

3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.

3.5.2   Narrative Report

A Narrative Report shall be provided with each update of the project 
schedule.  This report shall be provided as the basis of the Contractor's 
progress payment request.  The Narrative Report shall include:  a 
description of activities along the critical path(s), a description of 
current and anticipated problem areas or delaying factors and their impact, 
and an explanation of corrective actions taken.
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3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number or "I-NODE" 
AND "J-NODE" and then sorted according to Early Start Date.  For completed 
activities the Actual Start Date shall be used as the secondary sort.

3.5.4.2   Logic Report

A list of Preceding and Succeeding activities for every activity in 
ascending order by activity number and then sorted according to Early Start 
Date.  For completed activities the Actual Start Date shall be used as the 
secondary sort.

3.5.4.3   Total Float Report

A list of all activities sorted in ascending order of total float.  
Activities which have the same amount of total float shall be listed in 
ascending order of Early Start Dates.

3.5.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
Notice to Proceed until the most recent Monthly Progress Meeting.  This 
report shall reflect the Earnings of specific activities based on the 
agreements made in the field and approved between the Contractor and 
Contracting Officer at the most recent Monthly Progress Meeting.  Provided 
that the Contractor has provided a complete schedule update, this report 
shall serve as the basis of determining Contractor Payment.  Activities 
shall be grouped by bid item and sorted by activity numbers.  This report 
shall:  sum all activities in a bid item and provide a bid item percent; 
and complete and sum all bid items to provide a total project percent 
complete.  The printed report shall contain, for each activity:  Activity 
Number or "i-node" and "j-node", Activity Description, Original Budgeted 
Amount, Total Quantity, Quantity to Date, Percent Complete (based on cost), 
Earnings to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The activity or event 
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number, description, duration, and estimated earned value shall be shown on 
the diagram.  The Contracting Officer will use, but is not limited to, the 
following conditions to review compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project.  
The Contracting Officer will approve activity progress, proposed revisions, 
and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.

3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  The following is a minimum set of items which the 
Contractor shall address, on an activity by activity basis, during each 
progress meeting.

3.6.3.1   Start and Finish Dates
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The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed activities.

3.6.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations must be based on Remaining Duration for each activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on delays of 
activities.

3.6.3.4   Logic Changes

All logic changes pertaining to Notice to Proceed on change orders, change 
orders to be incorporated into the schedule, contractor proposed changes in 
work sequence, corrections to schedule logic for out-of-sequence progress, 
lag durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary, and  3) a schedule which does not represent the actual 
prosecution and progress of the work.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, he shall furnish such justification, project schedule data 
and supporting evidence as the Contracting Officer may deem necessary for a 
determination as to whether or not the Contractor is entitled to an 
extension of time under the provisions of the contract.  Submission of 
proof of delay, based on revised activity logic, duration, and costs 
(updated to the specific date that the delay occurred) is obligatory to any 
approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
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in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the Notice to Proceed or constructive 
direction issued for the change.  Such a request shall be in accordance 
with the requirements of other appropriate Contract Clauses and shall 
include, as a minimum:

a.  A list of affected activities, with their associated project 
schedule activity number.

b.  A brief explanation of the causes of the change.

c.  An analysis of the overall impact of the changes proposed.

d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer's request.

3.8   DIRECTED CHANGES

If Notice to Proceed (NTP) is issued for changes prior to settlement of 
price and/or time, the Contractor shall submit proposed schedule revisions 
to the Contracting Officer within 2 weeks of the NTP being issued.  The 
proposed revisions to the schedule will be approved by the Contracting 
Officer prior to inclusion of those changes within the project schedule.  
If the Contractor fails to submit the proposed revisions, the Contracting 
Officer may furnish the Contractor suggested revisions to the project 
schedule.  The Contractor shall include these revisions in the project 
schedule until revisions are submitted, and final changes and impacts have 
been negotiated.  If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   SUBMITTAL IDENTIFICATION

Submittals required are identified by SD numbers as follows:

SD-01 Data

SD-04 Drawings

SD-06 Instructions

SD-07 Schedules

SD-08 Statements

SD-09 Reports

SD-13 Certificates

SD-14 Samples

SD-18 Records

SD-19 Operation and Maintenance Manuals

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Governmental approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the CQC requirements of this 
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contract is responsible for dimensions, the design of adequate connections 
and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal 
for the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

3.2   SUBMITTAL REGISTER (ENG FORM 4288)

At the end of this section is one set of ENG Form 4288 listing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor will also be given the 
submittal register as a diskette containing the computerized ENG Form 4288 
and instructions on the use of the diskette.  Columns "d" through "r" have 
been completed by the Government; the Contractor shall complete columns "a" 
and "s" through "u" and submit the forms (hard copy plus associated 
electronic file) to the Contracting Officer for approval within 30 calendar 
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days after Notice to Proceed.  The Contractor shall keep this diskette 
up-to-date and shall submit it to the Government together with the monthly 
payment request.  The approved submittal register will become the 
scheduling document and will be used to control submittals throughout the 
life of the contract.  The submittal register and the progress schedules 
shall be coordinated.

3.3   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 30 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.  An additional 15 calendar days shall be 
allowed and shown on the register for review and approval of submittals for 
food service equipment and refrigeration and HVAC control systems.

3.4   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms will be furnished to the Contractor.  This form shall be 
properly completed by filling out all the heading blank spaces and 
identifying each item submitted.  Special care shall be exercised to ensure 
proper listing of the specification paragraph and/or sheet number of the 
contract drawings pertinent to the data submitted for each item.

3.5   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

3.5.1   Procedures

Submittals to the Contracting Officer are required in the number of copies 
identified in paragraphs 3.7 and 3.8 and shall be submitted to:

U.S. Army Corps of Engineer District, Honolulu
Schofield Barracks Resident Office
Bldg 230
Fort Shafter, Hawaii 96858-5440

3.5.2   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

3.6   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."
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3.7   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  3 copies of the submittal will be retained by the 
Contracting Officer and 1 copy of the submittal will be returned to the 
Contractor.

3.8   INFORMATION ONLY SUBMITTALS

Submittals provided For Information Only (FIO) to the Government shall be 
submitted in three (3) copies, including resubmittals.  Normally submittals 
for information only will not be returned.  Approval of the Contracting 
Officer is not required on information only submittals.   The Government 
reserves the right to require the Contractor to resubmit any item found not 
to comply with the contract.  This does not relieve the Contractor from the 
obligation to furnish material conforming to the plans and specifications; 
will not prevent the Contracting Officer from requiring removal and 
replacement of nonconforming material incorporated in the work; and does 
not relieve the Contractor of the requirement to furnish samples for 
testing by the Government laboratory or for check testing by the Government 
in those instances where the technical specifications so prescribe.

3.9   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI 01320

1.1 X XPreliminary Project Schedule
1.1 X XInitial Project Schedule
1.1 X XPeriodic Schedule Updates
1.1 X XQualifications
1.1 X XNarrative Report
1.1 X XSchedule Reports
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(ER 415 1-10)
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EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI 01430

1.3 X XEnvironmental Protection Plan

SUBMITTAL REGISTER
(ER 415 1-10)
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EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI 01900

1.1 X XInspection of Existing Conditions
1.1 X XDust Control
1.1 X XCondition of Contractor's Operation

or Storage Area

SUBMITTAL REGISTER
(ER 415 1-10)
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EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI 02220

1.3 X XWork Plan

SUBMITTAL REGISTER
(ER 415 1-10)

CONTRACT NO.

TITLE AND LOCATION CONTRACTOR SPECIFICATION SECTION
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FHMA PKG H-36

EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI 04200

2.2 X XConcrete Masonry Units (CMU)

SUBMITTAL REGISTER
(ER 415 1-10)
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EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI 06100

3.1 X XInstallation of Framing
2.1.1 X XGrading and Marking

SUBMITTAL REGISTER
(ER 415 1-10)
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EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI 06200

2.1 X XWood Items and Trim
1.2 X XFinish Carpentry
2.1.5 X XFascias and Trim

SUBMITTAL REGISTER
(ER 415 1-10)
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EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI 07900

2.1 X XBacking
2.2 X XBond-Breaker
2.4 X XSealant
2.4 X XSealant

SUBMITTAL REGISTER
(ER 415 1-10)
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1.2 X XEquipment List
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Management Plan
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SECTION 01430

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only. 

STATE OF HAWAII DEPARTMENT OF HEALTH (HIDOH)

HIDOH, Chapter 46 Administrative Rules, Title 11, Community 
Noise Control

HIDOH, Chapter 59 Administrative Rules, Ambient Air Quality 
Standards

HIDOH, Chapter 60 Administrative Rules, Air Pollution Control

1.2   GENERAL REQUIREMENTS

This section covers prevention of environmental pollution and damage as the 
result of construction operations under this contract and for those 
measures set forth in the TECHNICAL REQUIREMENTS.  For the purpose of this 
specification, environmental pollution and damage is defined as the 
presence of chemical, physical, or biological elements or agents which 
adversely affect human health or welfare; unfavorably alter ecological 
balances of importance to human life; affect other species of importance to 
man; or degrade the utility of the environment for aesthetic, cultural 
and/or historical purposes.  The control of environmental pollution and 
damage requires consideration of air, water, and land, and includes 
management of visual aesthetics, noise, solid waste, radiant energy and 
radioactive materials, as well as other pollutants.

1.2.1   Subcontractors

Assurance of compliance with this section by subcontractors will be the 
responsibility of the Contractor.

1.2.2   Notification

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with the aforementioned Federal, State or local laws 
or regulations, permits, and other elements of the Contractor's 
environmental protection plan.  The Contractor shall, after receipt of such 
notice, inform the Contracting Officer of proposed corrective action and 
take such action as may be approved.  If the Contractor fails to comply 
promptly, the Contracting Officer may issue an order stopping all or part 
of the work until satisfactory corrective action has been taken.  No time 
extensions will be granted or costs or damages allowed to the Contractor 
for any such suspension.

1.3   SUBMITTALS
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Government approval is required for submittals with "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-18 Records

Environmental Protection Plan; GA.

Within 30 calendar days of receipt of Notice to Proceed, the Contractor 
shall submit in writing an environmental protection plan.  Approval of the 
Contractor's plan will not relieve the Contractor of his responsibility for 
adequate and continuing control of pollutants and other environmental 
protection measures.  The environmental protection plan shall include but 
not be limited to the following: 

a.  A list of Federal, State, and local laws, regulations, and permits 
concerning environmental protection, pollution control and 
abatement that are applicable to the Contractor's proposed 
operations and the requirements imposed by those laws, 
regulations, and permits.

b.  Methods for protection of features to be preserved within 
authorized work areas.  The Contractor shall prepare a listing of 
methods to protect resources needing protection; i.e., trees, 
shrubs, vines, grasses and ground cover, landscape features, air 
and water quality, wildlife, soil, historical, archeological, and 
cultural resources. 

c.  Procedures to be implemented to provide the required environmental 
protection and to comply with the applicable laws and regulations. 
 The Contractor shall set out the procedures to be followed to 
correct pollution of the environment due to accident, natural 
causes, or failure to follow the procedures set out in accordance 
with the environmental protection plan. 

d.  Location of the solid waste disposal area. 

e.  Drawings showing locations of any proposed temporary material 
storage areas, structures, sanitary facilities, and stockpiles of 
excess or spoil materials. 

f.  Environmental monitoring plans for the job site, including land, 
water, air, and noise monitoring. 

g.  Traffic control plan. 

h.  Methods of protecting surface and ground water during construction 
activities. 

i.  Work area plan showing the proposed activity in each portion of 
the area and identifying the areas of limited use or nonuse.  Plan 
should include measures for marking the limits of use areas. 

j.  Training for his personnel during the construction period. 
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PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   PROTECTION OF ENVIRONMENTAL RESOURCES

The environmental resources within the project boundaries and those 
affected outside the limits of permanent work under this contract shall be 
protected during the entire period of this contract.  The Contractor shall 
confine his activities to areas defined by the drawings and specifications.

3.1.1   Land Resources

Prior to the beginning of any construction, the Contractor shall identify 
all land resources to be preserved within the Contractor's work area.  
Except in areas indicated on the drawings or specified to be cleared, the 
Contractor shall not remove, cut, deface, injure, or destroy land resources 
including trees, shrubs, vines, grasses, topsoil, and land forms without 
special permission from the Contracting Officer.  No ropes, cables, or guys 
shall be fastened to or attached to any trees for anchorage unless 
specifically authorized.  Where such special emergency use is permitted, 
the Contractor shall provide effective protection for land and vegetation 
resources at all times as defined in the following subparagraphs. 

3.1.1.1   Work Area Limits

Prior to any construction, the Contractor shall mark the areas that are not 
required to accomplish all work to be performed under this contract.  
Isolated areas within the general work area which are to be saved and 
protected shall also be marked or fenced.  Monuments and markers shall be 
protected before construction operations commence.  Where construction 
operations are to be conducted during darkness, the markers shall be 
visible.  The Contractor shall convey to his personnel the purpose of 
marking and/or protection of all necessary objects.

3.1.1.2   Protection of Landscape

Trees, shrubs, vines, grasses, land forms and other landscape features 
indicated and defined on the drawings to be preserved shall be clearly 
identified by marking, fencing, or wrapping with boards, or any other 
approved techniques. 

3.1.1.3   Contractor Facilities and Work Areas

Location of Field Offices, Storage, and Other Contractor Facilities:  The 
Contractors' field offices, staging areas, stockpile storage, and temporary 
buildings shall be placed in areas designated on the drawings or as 
directed by the Contracting Officer.  Temporary movement or relocation of 
Contractor facilities shall be made only on approval by the Contracting 
Officer.

3.1.2   Disposal of Wastes

Disposal of wastes shall be as specified in Section 02220 DEMOLITION and as 
specified hereinafter.

 
3.1.2.1   Solid Wastes
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Solid wastes shall be placed in containers which are emptied on a regular 
schedule.  All handling and disposal shall be conducted to prevent 
contamination.  Segregation measures shall be employed such that no 
hazardous or toxic waste will become commingled with solid waste.  The 
Contractor shall transport all solid waste off Government property and 
dispose of it in compliance with Federal, State, and local requirements for 
solid waste disposal.  The Contractor shall comply with Federal, State, and 
local laws and regulations pertaining to the use of landfill areas.

3.1.2.2   Chemical Wastes

Chemical wastes shall be stored in corrosion resistant containers, removed 
from the work area and disposed of in accordance with Federal, State, and 
local laws and regulations.

3.1.2.3   Hazardous Wastes

The Contractor shall take sufficient measures to prevent spillage of 
hazardous and toxic materials during dispensing and shall collect waste in 
suitable containers observing compatibility.  The Contractor shall 
transport all hazardous waste off Government property and dispose of it in 
compliance with Federal and local laws and regulations.  Spills of 
hazardous or toxic materials shall be immediately reported to the 
Contracting Officer.  Cleanup and cleanup costs due to spills shall be the 
responsibility of the Contractor. 

3.1.3   Water Resources

The Contractor shall keep construction activities under surveillance, 
management, and control to avoid pollution of surface and ground waters.  
Special management techniques as set out below shall be implemented to 
control water pollution by the listed construction activities which are 
included in this contract.  In particular, toxic or hazardous chemicals 
shall not be applied to soil or vegetation in a manner that may cause 
contamination of the fresh water reserve. 

3.1.3.1   Monitoring of Water Areas

Monitoring of water areas affected by construction activities shall be the 
responsibility of the Contractor.  All water areas affected by construction 
activities shall be monitored by the Contractor. 

3.1.4   Wildlife Resources

The Contractor shall keep construction activities under surveillance, 
management and control to minimize interference with, disturbance to and 
damage of wildlife.  Species that require specific attention along with 
measures for their protection will be listed by the Contractor prior to 
beginning of construction operations. 

3.1.5   Air Resources

The Contractor shall keep construction activities under surveillance, 
management and control to minimize pollution of air resources.  All 
activities, equipment, processes, and work operated or performed by the 
Contractor in accomplishing the specified construction shall be in strict 
accordance with HIDOH, Chapter 59, HIDOH, Chapter 60, and all Federal 
emission and performance laws and standards.  Ambient Air Quality Standards 
set by the Environmental Protection Agency shall be maintained for those 
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construction operations and activities specified in this section. Special 
management techniques as set out below shall be implemented to control air 
pollution by the construction activities which are included in the 
contract. 

3.1.5.1   Particulates

a.  Dust particles, aerosols, and gaseous by-products from all 
construction activities, processing and preparation of materials, 
such as from asphaltic batch plants, shall be controlled at all 
times, including weekends, holidays and hours when work is not in 
progress. 

b.  The Contractor shall maintain all stockpiles, haul roads, 
permanent and temporary access roads, and all other work areas 
within or outside the project boundaries free from particulates 
which would cause the air pollution standards mentioned in 
paragraph Air Resources, herein before, to be exceeded or which 
would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, light bituminous treatment, 
baghouse, scrubbers, electrostatic precipitators or other methods 
will be permitted to control particulates in the work area.  
Sprinkling, to be efficient, must be repeated at such intervals as 
to keep the disturbed area damp at all times.  The Contractor must 
have sufficient competent equipment available to accomplish this 
task.  Particulate control shall be performed as the work proceeds 
and whenever a particulate nuisance or hazard occurs. 

3.1.5.2   Hydrocarbons and Carbon Monoxide

Hydrocarbons and carbon monoxide emissions from equipment shall be 
controlled to Federal and State allowable limits at all times.

3.1.5.3   Odors

Odors shall be controlled at all times for all construction activities, 
processing and preparation of materials. 

3.1.5.4   Monitoring of Air Quality

Monitoring of air quality shall be the responsibility of the Contractor.  
All air areas affected by the construction activities shall be monitored by 
the Contractor.

3.1.6   Sound Intrusions

The Contractor shall keep construction activities under surveillance, and 
control to minimize damage to the environment by noise.  The Contractor 
shall comply with the provisions of HIDOH, Chapter 46.

3.2   POST CONSTRUCTION CLEANUP

The Contractor shall clean up area(s) used for construction. 

3.3   RESTORATION OF LANDSCAPE DAMAGE

The Contractor shall restore all landscape features damaged or destroyed 
during construction operations outside the limits of the approved work 
areas.  Such restoration shall be in accordance with the plan submitted for 
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approval by the Contracting Officer.  This work will be accomplished at the 
Contractor's expense.

3.4   MAINTENANCE OF POLLUTION CONTROL FACILITIES

The Contractor shall maintain all constructed facilities and portable 
pollution control devices for the duration of the contract or for that 
length of time construction activities create the particular pollutant. 

3.5   TRAINING OF CONTRACTOR PERSONNEL IN POLLUTION CONTROL

The Contractor shall train his personnel in all phases of environmental 
protection.  The training shall include methods of detecting and avoiding 
pollution, familiarization with pollution standards, both statutory and 
contractual, and installation and care of facilities (vegetative covers, 
and instruments required for monitoring purposes) to ensure adequate and 
continuous environmental pollution control.

        -- End of Section --
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (1996) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (1995b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with quality requirements specified in the contract.  The project 
superintendent in this context shall mean the individual with the 
responsibility for the overall management of the project including quality 
and production.

3.2   QUALITY CONTROL PLAN

3.2.1   General

The Contractor shall furnish for review by the Government, not later than 
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30 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.  
The Government will consider an interim plan for the first 90 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.2   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.  Technicians responsible for sampling and testing of 
concrete shall be certified by the American Concrete Institute 
(ACI) or the Concrete Technicians Association of Hawaii (CTAH).  
Proof of certification shall be included in the CQC Plan.  
Personnel qualifications may be furnished incrementally as the 
work progresses, but in no case, less than fourteen (14) calendar 
days before personnel are required on the job.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
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identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   General

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure contract 
compliance.  The Contractor shall provide a CQC organization which shall be 
at the site at all times during progress of the work and with complete 
authority to take any action necessary to ensure compliance with the 
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contract.  All CQC staff members shall be subject to acceptance by the 
Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a construction person with a 
minimum of 5 years in related work.  This CQC System Manager shall be on 
the site at all times during construction and shall be employed by the 
prime Contractor.  The CQC System Manager shall be assigned as System 
Manager, but may have duties as project superintendent in addition to 
quality control.  An alternate for the CQC System Manager shall be 
identified in the plan to serve in the event of the System Manager's 
absence. The requirement for the alternate shall be the same as for the 
designated CQC Systems Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager.  If it is subsequently 
determined by the Contracting Officer that the minimum contract CQC 
requirements are not being met, the Contractor may be required to provide 
additional staff personnel to the CQC organization at no cost to the 
Government. 

3.4.4   Additional Requirement

The CQC System Manager shall have completed the course entitled 
"Construction Quality Management For Contractors".  This course is 
periodically offered at the General Contractors Association of Hawaii.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS

Submittals shall be made as specified in Section 01330 SUBMITTAL 
PROCEDURES.  The CQC organization shall be responsible for certifying that 
all submittals are in compliance with the contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
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approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.
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d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if the quality of on-going work is unacceptable, 
if there are changes in the applicable CQC staff, onsite production 
supervision or work crew, if work on a definable feature is resumed after a 
substantial period of inactivity, or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall obtain the services of an industry 
recognized testing laboratory, or may establish a testing laboratory at the 
project site acceptable to the Contracting Officer.  However, tests 
contractually required to be performed by an industry recognized testing 
laboratory shall not be accomplished by the Contractor established on-site 
laboratory.   The Contractor shall perform the following activities and 
record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.
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d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Laboratory Accreditation

The testing laboratory performing the actual testing on the project shall 
be accredited by one of the following laboratory accreditation authorities:

American Association of State Highway and Transportation Officials
National Voluntary Laboratory Accreditation Program
American Association for Laboratory Accreditation
Washington Association of Building Officials

The testing laboratory shall submit an acknowledgement letter from one of 
the listed laboratory accreditation authorities indicating that the 
application for accreditation has been received and the accreditation 
process started.

3.7.2.2   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.3   Capability Recheck

If the selected laboratory fails the capability check, the Contractor shall 
reimburse reimburse the Government for each succeeding recheck of the 
laboratory or the checking of a subsequently selected laboratory.  Such 
costs will be deducted from the contract amount due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing
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Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to a testing 
laboratory on the Island of Oahu, State of Hawaii, designated by the 
Contracting Officer.  Coordination for each specific test, exact delivery 
location, and dates will be made through the Government field office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the completion of all work or any increment thereof established by a 
completion time stated in the Special Clause entitled "Commencement, 
Prosecution, and Completion of Work," or stated elsewhere in the 
specifications, the CQC System Manager shall conduct an inspection of the 
work and develop a punch list of items which do not conform to the approved 
drawings and specifications.  Such a list of deficiencies shall be included 
in the CQC documentation, as required by paragraph DOCUMENTATION below, and 
shall include the estimated date by which the deficiencies will be 
corrected.  The CQC System Manager or staff shall make a second inspection 
to ascertain that all deficiencies have been corrected.  Once this is 
accomplished, the Contractor shall notify the Government that the facility 
is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform this inspection to verify that the facility is 
complete and ready to be occupied.  The QC Manager shall develop a punch 
list of items which do not conform to the contract documents.  The 
Government will review the punch list and add to or correct the items 
listed.  The QC Manager shall incorporate Government comments and provide a 
Pre-Final Punch List.   The Contractor's CQC System Manager shall ensure 
that all items on this list have been corrected before notifying the 
Government so that a Final inspection with the customer can be scheduled.  
Any items noted on the Pre-Final inspection shall be corrected in a timely 
manner.  These inspections and any deficiency corrections required by this 
paragraph shall be accomplished within the time slated for completion of 
the entire work or any particular increment thereof if the project is 
divided into increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at this inspection.  
Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also 
be in attendance.  The final acceptance inspection will be formally 
scheduled by the Contracting Officer based upon results of the Pre-Final 
inspection.  Notice shall be given to the Contracting Officer at least 14 
days prior to the final acceptance inspection and shall include the 
Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed 
under the contract, will be complete and acceptable by the date scheduled 
for the final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".
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3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase should be identified (Preparatory, Initial, Follow-up).  
List deficiencies noted along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals reviewed, with contract reference, by whom, and action 
taken.

g.  Off-site surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   NOTIFICATION OF NONCOMPLIANCE
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The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

        -- End of Section --
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SECTION 01900

MISCELLANEOUS PROVISIONS

PART 1  GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having a "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES: 

SD-09 Reports

Inspection of Existing Conditions; FIO.  

A written report with color photographs noting the condition of the 
existing facilities at the time of the inspection.  One copy of the report 
including photographs shall be submitted to the Schofield Area Family 
Housing Office, prior to construction.

SD-18 Records

Dust Control; GA.  

Method(s) of dust control. 

Condition of Contractor's Operation or Storage Area; FIO.

The Contractor shall submit to the Contracting Officer photographs and/or 
videos depicting the condition of the Contractor's Operation or Storage 
Area.

1.2   CONTRACTOR QUALITY CONTROL

To assure compliance with contract requirements, the Contractor shall 
establish and maintain quality control for materials and work covered by 
all sections of the TECHNICAL REQUIREMENTS in accordance with Section 01451 
CONTRACTOR QUALITY CONTROL.  Records shall be maintained for all operations 
including sampling and testing.

1.3   DUST CONTROL

Dust control shall be in accordance with Section 02220 DEMOLITION.

1.4   PROTECTION

The Contractor shall take all necessary precautions to insure that no 
damages to private or public property will result from his operations.  Any 
such damages shall be repaired or property replaced by the Contractor in 
accordance with the CONTRACT CLAUSES entitled "PERMITS AND 
RESPONSIBILITIES" and "PROTECTION OF EXISTING VEGETATION, STRUCTURES, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS", without delay, and at no cost to 
the Government.
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1.4.1   Warning Signs and Barricades

The Contractor shall be responsible for posting warning signs or erecting 
temporary barricades to provide for safe conduct of work and protection of 
property. 

1.4.2   Protection of Grassed and Landscaped Areas

The Contractor's vehicles shall be restricted to paved roadways and 
driveways.  Vehicles shall not be driven or parked on grassed and/or 
landscaped areas except when absolutely necessary for the performance of 
the work and approved in advance by the Contracting Officer.  Grassed or 
landscaped areas damaged by the Contractor shall be restored to their 
original condition without delay and at no cost to the Government. 

1.4.3   Protection of Trees and Plants

Where necessary, tree branches and plants interfering with the work may be 
temporarily tied back by the Contractor to permit accomplishment of the 
work in a convenient manner, so long as they will not be permanently 
damaged thereby.  If this is not feasible, they may be pruned, subject to 
written approval by the Contracting Officer. 

1.4.4   Protection of Building From the Weather

The interior of the building and all materials and equipment shall be 
protected from the weather at all times. 

1.5   RESTORATION WORK

Existing conditions or areas damaged or disturbed by the Contractor's 
operations shall be restored to their original condition, or near original 
condition as possible, to the satisfaction of the Contracting Officer. 

1.6   REMOVAL AND DISPOSAL

Removal and disposal shall be in accordance with Section 02220 DEMOLITION. 
The Contractor shall salvage or recycle waste to the maximum extent 
practical as it relates to the capabilities of local industries.  A record 
of the quantity of salvaged or recycled materials shall be maintained by 
the Contractor during the length of the project and submitted to the 
Contracting Officer at acceptance of the project. Quantities shall be 
recorded in the unit of measure of the industry.  Reuse of materials on the 
site shall be considered a form of recycling.  An example of such reuse 
would be the use of acceptable excavated materials as fill.

1.7   INTERFERENCE WITH GOVERNMENT OPERATIONS

The Contractor shall establish work procedures and methods to prevent 
interference with existing operations within or adjacent to the 
construction area.  Free passage into adjoining or adjacent buildings not 
in the contract will not be permitted except as approved by the Contracting 
Officer.  Procedures and methods shall also provide for safe conduct of 
work and protection of property which is to remain undisturbed. 

1.7.1   Coordination

The Contractor shall coordinate all work with the Contracting Officer to 
minimize interruption and inconvenience to the occupants or to the 
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Government.  Scheduling and programming of work will be established during 
the pre-construction conference. 

1.7.2   Utilities and Facilities

All utilities and facilities within the dwelling units shall remain 
operable and shall not be affected by the Contractor's work, unless 
otherwise approved in writing in advance by the Contracting Officer.

1.8   CONTRACTOR'S OPERATIONS OR STORAGE AREA

At the request of the Contractor, an open operations or storage area will 
be made available within the installation, the exact location of which will 
be determined by the Government.  The Contractor shall be responsible for 
the security necessary for protection of his equipment and materials, and 
shall maintain the area free of debris.  No rusty or unsightly materials 
shall be used for providing the secure measure and such measure shall be 
erected in a workmanlike manner.  Before any construction commences on 
establishing the operation/storage area, Contractor shall take photographs 
and/or videos of the site in order to establish the original conditions of 
the site.  A duplicate set shall be made and submitted to the Government 
for its files.  Upon completion and prior to the final acceptance of the 
contract work, the Contractor shall restore the area to its original 
condition.

1.9   INSPECTION

1.9.1   Final Inspection and Acceptance

The Contractor shall give the Schofield Area Family Housing Office, through 
the Contracting Officer, a minimum of fourteen (14) calendar days advance 
notice prior to final inspection of each building for acceptance by the 
Contracting Officer.  All deficiencies found on final inspection of each 
building shall be promptly and satisfactorily corrected by the Contractor 
upon notification by the Contracting Officer. 

1.10   WORKING DIRECTIVES

1.10.1   Working Hours

All work shall be performed between the hours of 0730 to 1600 HST, Monday 
through Friday.  No work shall be accomplished on Saturdays, Sundays, and 
all federal holidays and the period of Christmas - New Years holidays 
(between 20 December 2000 and 8 January 2001) without written permission 
from the Contracting Officer.  Such written permission shall be available 
at the job site at all times during construction.

1.10.2   Occupancy

Buildings to be painted under this contract will be occupied during the 
time of construction.  At times, and as directed by the Contracting 
Officer, the Contractor will be required to deviate from the approved 
schedule to accomplish work at the dwelling units that have been recently 
vacated, and to work out of sequence for the occupants' convenience.  If a 
building becomes unavailable on the scheduled availability date due to 
exigency, the Government reserves the right to cancel the item of work, to 
substitute another building, or to reschedule the particular building at a 
later date.
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1.10.3   Availability of Work Areas

a.  Initially a minimum of 4 to 6 buildings will be made available to 
the Contractor, but in no case prior to the Contracting Officer's 
approval of the Contractor's progress chart and such time as the 
Contracting Officer is assured that no undue work stoppage is 
likely to be caused by the lack of materials, equipment, or 
personnel.

b.  Four to 6 additional buildings will be made available to the 
Contractor upon satisfactory completion and acceptance of the 
initial buildings and its acceptance by the Contracting Officer.  
Thereafter, upon satisfactory completion and acceptance of the 
buildings, an equivalent number of buildings will be made 
available to the Contractor.

 
c.  All required construction at a particular building shall be 

completed within 15 consecutive work days after that building is 
made available to the Contractor.  Once the work has started, the 
Contractor shall continue performance through each workday until 
completion, except for lunch periods and other normal breaks.  The 
Contractor shall ensure that all required materials and equipment 
are on hand, including adequate work force before starting work.  
Work stoppage will not be permitted without the approval of the 
Contracting Officer.

1.10.4   Notification of Occupants

a.  The initial notification of the occupants, including their 
responsibilities, will be accomplished by the Schofield Area 
Family Housing Office. 

b.  After the Schedule has been approved, the affected occupants shall 
be notified by the Contractor of the date and time work will begin 
at that building and to remove or safeguard their valuables and 
personal effects. 

c.  The Contractor shall by letter notify each dwelling unit a minimum 
of seven (7) calendar days prior to commencement of work on that 
building.  This notification shall include the time, the date, and 
any pertinent changes to the progress chart or any special 
requirements approved by the Contracting Officer.  If the 
scheduled work is delayed for any cause, the affected occupants 
shall be notified immediately in writing by the Contractor, and 
they shall be notified again in writing by the Contractor prior to 
the commencement of rescheduled work.  The Contractor shall 
include the following information in all delay and rescheduling 
notices: 

(l)  Title of Contract 
(2)  Originally Scheduled Date of Work 
(3)  Cause of Delay 
(4)  Rescheduled Date of Work 
(5)  Family Housing Office Point of Contact 
(6)  Family Housing Office Telephone 
(7)  Contractor's Point of Contact 
(8)  Contractor's Name and Telephone

PART 2   PRODUCTS (NOT APPLICABLE)
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PART 3   EXECUTION (NOT APPLICABLE)

        -- End of Section --
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SECTION 02220

DEMOLITION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

1.2   GENERAL REQUIREMENTS

The work includes selective demolition and removal of resulting rubbish and 
debris.  Rubbish and debris shall be removed from Government property 
daily, unless otherwise directed, to avoid accumulation at the demolition 
site.  Materials that cannot be removed daily shall be stored in areas 
specified by the Contracting Officer.  In the interest of occupational 
safety and health, the work shall be performed in accordance with EM 385-1-1, 
Section 23, Demolition, and other applicable Sections.  In the interest of 
conservation, salvage shall be pursued to the maximum extent possible; 
salvaged items and materials shall be disposed of as specified.

1.3   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-08 Statements

Work Plan; GA.

The procedures proposed for the accomplishment of the work.  The procedures 
shall provide for safe conduct of the work, including procedures and 
methods to provide necessary supports, lateral bracing and shoring when 
required, protection of property which is to remain undisturbed, 
coordination with other work in progress, and timely disconnection of 
utility services.  The procedures shall include a detailed description of 
the methods and equipment to be used for each operation, and the sequence 
of operations in accordance with EM 385-1-1.

1.4   DUST CONTROL

The amount of dust resulting from demolition shall be controlled to prevent 
the spread of dust to occupied portions of the construction site and to 
avoid creation of a nuisance in the surrounding area.  Use of water will 
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not be permitted when it will result in, or create, hazardous or 
objectionable conditions such as flooding and pollution.

1.5   PROTECTION

1.5.1   Protection of Personnel

During the selective demolition work the Contractor shall continuously 
evaluate the condition of the surfaces being demolished and take immediate 
action to protect all personnel working in and around the site and adjacent 
building surfaces.  No area, section, or component of walls, columns, 
pilasters, or other element will be allowed to be left without sufficient 
bracing, shoring, or lateral support to prevent collapse or failure while 
workmen remove debris or perform other work in the immediate area.

1.5.2   Protection of Existing Property

Before beginning any selective demolition work, the Contractor shall survey 
the site and examine the drawings and specifications to determine the 
extent of the work.  The Contractor shall take necessary precautions to 
avoid damage to existing items to remain in place, to be reused, or to 
remain the property of the Government; any damaged items shall be repaired 
or replaced as approved by the Contracting Officer.  The Contractor shall 
coordinate the work of this section with all other work and shall construct 
and maintain shoring, bracing, and supports as required.  The Contractor 
shall ensure that structural elements are not overloaded and shall be 
responsible for increasing structural supports or adding new supports as 
may be required as a result of any cutting, removal, or demolition work 
performed under this contract.

1.5.3   Protection From the Weather

The interior of buildings to remain; salvageable materials and equipment 
shall be protected from the weather at all times.

1.5.4   Protection of Trees

Trees within the project site which might be damaged during demolition, and 
which are indicated to be left in place, shall be protected by a 6 foot 
high fence.  The fence shall be securely erected a minimum of 5 feet from 
the trunk of individual trees or follow the outer perimeter of branches or 
clumps of trees.  Any tree designated to remain that is damaged during the 
work under this contract shall be replaced in kind or as approved by the 
Contracting Officer.

1.5.5   Environmental Protection

The work shall comply with the requirements of Section 01430 ENVIRONMENTAL 
PROTECTION.

1.6   BURNING

The use of burning at the project site for the disposal of refuse and 
debris will not be permitted.

1.7   USE OF EXPLOSIVES

Use of explosives will not be permitted.
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1.8   SURFACES WITH LEAD-BASED PAINT (LBP)

Surfaces with lead-based paint shall be abated and disposed of under 
Section 13283 LEAD-BASED PAINT (LBP) ABATEMENT AND DISPOSAL.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   DISPOSITION OF MATERIAL

Title to material and equipment to be demolished is vested in the 
Contractor upon receipt of notice to proceed.  The Government will not be 
responsible for the condition, loss or damage to such property after notice 
to proceed.

3.1.1   Salvageable Items and Material

Contractor shall salvage items and material to the maximum extent possible.

3.1.1.1   Material Salvaged for the Contractor

Material salvaged for the Contractor shall be stored as approved by the 
Contracting Officer and shall be removed from Government property before 
completion of the contract.  Material salvaged for the Contractor shall not 
be sold on the site.

3.1.2   Unsalvageable Material

Concrete, masonry, and other noncombustible material, except concrete 
permitted to remain in place, shall be disposed of off Government property. 
Combustible material shall be disposed of off Government property.

3.2   CLEAN UP

Debris shall be removed and transported in a manner that prevents spillage 
on streets or adjacent areas.  Local regulations regarding hauling and 
disposal shall apply.

        -- End of Section --
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SECTION 04200

CONCRETE MASONRY UNITS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 90 (1995) Loadbearing Concrete Masonry Units

ASTM C 91 (1995) Masonry Cement

ASTM C 270 (1995) Mortar for Unit Masonry

ASTM C 476 (1991) Grout for Masonry

ASTM C 494 (1992) Chemical Admixtures for Concrete 

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with SECTION 01330 SUBMITTAL 
PROCEDURES:

SD-14 Samples

Concrete Masonry Units (CMU); FIO.

Samples of three stretcher units and one unit for each type of special 
shape.  Units shall show the full range of texture.

1.3   DELIVERY, HANDLING AND STORAGE

Materials shall be delivered, handled, stored, and protected to avoid 
chipping, breakage, and contact with soil or contaminating material.

1.3.1   Masonry Units

Concrete masonry units shall be covered or protected from inclement weather 
and shall conform to the moisture content as specified in ASTM C 90when 
delivered to the jobsite.

1.3.2   Cementitious Materials, Sand and Aggregates

Cementitious and other packaged materials shall be delivered in unopened 
containers, plainly marked and labeled with manufacturers' names and 
brands.  Cementitious material shall be stored in dry, weathertight 
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enclosures or be completely covered.  Cement shall be handled in a manner 
that will prevent the inclusion of foreign materials and damage by water or 
dampness.  Sand and aggregates shall be stored in a manner to prevent 
contamination or segregation.

PART 2   PRODUCTS

2.1   GENERAL REQUIREMENTS

The source of materials which will affect the appearance of the finished 
work shall not be changed after the work has started except with 
Contracting Officer's approval.

2.2   CONCRETE MASONRY UNITS (CMU)

Hollow and solid concrete masonry units shall conform to ASTM C 90 , Type 
I, Normal weight.  Cement shall have a low alkali content and be of one 
brand.

2.2.1   Kinds and Shapes

Units shall be modular in size and shall include cap block units and 
special shapes and sizes to complete the work as indicated.  Units used in 
exposed masonry surfaces in any one building shall have a uniform fine to 
medium texture and a uniform color.

2.3   MORTAR

Mortar shall be Type S in accordance with the proportion specification of 
ASTM C 270 except Type S cement-lime mortar proportions shall be 1 part 
cement, 1/2 part lime and 4-1/2 parts aggregate; when masonry cement ASTM C 
91 is used the maximum air content shall be limited to 12 percent and 
performance equal to cement-lime mortar shall be verified.  Cement shall 
have a low alkali content and be of one brand.  Aggregates shall be from 
one source.

2.4   GROUT

Grout shall conform to ASTM C 476.  Cement used in grout shall have a low 
alkali content.  Grout slump shall be between  8 and 10 inches.  Grout 
shall be used subject to the limitations of Table III.  Proportions shall 
not be changed and materials with different physical or chemical 
characteristics shall not be used in grout for the work unless additional 
evidence is furnished that the grout meet the specified requirements.

2.4.1   Admixtures

Accelerating admixture shall be non-corrosive, contain less than 0.2 
percent chlorides, and conform to ASTM C 494, Type C.

PART 3   EXECUTION

3.1   ENVIRONMENTAL REQUIREMENTS

3.1.1   Hot Weather Installation

The following precautions shall be taken if masonry is erected when the 
ambient air temperature is more than  99 degrees F in the shade and the 
relative humidity is less than 50 percent.  All masonry materials shall be 
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shaded from direct sunlight; mortar beds shall be spread no more than  4 
feet ahead of masonry; masonry units shall be set within one minute of 
spreading mortar; and after erection, masonry shall be protected from 
direct exposure to wind and sun for 48 hours.

3.2   LAYING MASONRY UNITS

Masonry units shall be laid in bond pattern to match existing.  Each unit 
shall be adjusted to its final position while mortar is still soft and 
plastic.  Units that have been disturbed after the mortar has stiffened 
shall be removed, cleaned, and relaid with fresh mortar.  Units used in 
exposed masonry surfaces shall be free from chipped edges or other 
imperfections detracting from the appearance of the finished work.  
Vertical joints shall be kept plumb.  Units being laid and surfaces to 
receive units shall be free of water film.  Solid units shall be laid in a 
nonfurrowed full bed of mortar.  Units shall be shoved into place so that 
the vertical joints are tight.  Vertical joints of the vertical face shells 
of concrete masonry units shall be completely filled with mortar.  Mortar 
will be permitted to protrude up to  1/2 inch into the space or cells to be 
grouted.  Means shall be provided to prevent mortar from dropping into the 
space below.

3.2.1   Surface Preparation

Surfaces upon which masonry is placed shall be cleaned of laitance, dust, 
dirt, oil, organic matter, or other foreign materials and shall be slightly 
roughened to provide a surface texture with a depth of at least 1/8 inch.  
Sandblasting shall be used, if necessary, to remove laitance from pores and 
to expose the aggregate.

3.2.2   Concrete Masonry Units

Units shall be full bedded under both face shells.  Head joints shall be 
filled solidly with mortar for a distance in from the face of the unit not 
less than the thickness of the face shell.

3.2.3   Cutting and Fitting

Full units of the proper size shall be used wherever possible, in lieu of 
cut units.  Cutting and fitting, including that required to accommodate the 
work of others, shall be done by masonry mechanics using power masonry 
saws.  Concrete masonry units may be wet or dry cut.  Wet cut units, before 
being placed in the work, shall be dried to the same surface-dry appearance 
as uncut units being laid in the wall.  Cut edges shall be clean, true and 
sharp.

3.2.4   Jointing

Joints shall be tooled when the mortar is thumbprint hard.  Horizontal 
joints shall be tooled last.  Joints shall be brushed to remove all loose 
and excess mortar.  Mortar joints shall be finished as follows:

3.2.4.1   Tooled Joints

Joints in exposed exterior masonry surfaces shall be tooled slightly 
concave.  Joints shall be tooled with a jointer slightly larger than the 
joint width so that complete contact is made along the edges of the unit.  
Tooling shall be performed so that the mortar is compressed and the joint 
surface is sealed.
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3.2.5   Joint Widths

Joint widths shall be as follows:

3.2.5.1   Concrete Masonry Units

Concrete masonry units shall have  3/8 inch joints, except they shall match 
existing.

3.3   MORTAR

Mortar shall be mixed in a mechanically operated mortar mixer for at least 
3 minutes, but not more than 5 minutes.  Measurement of ingredients for 
mortar shall be by volume.  Ingredients not in containers, such as sand, 
shall be accurately measured by the use of measuring boxes.  Water shall be 
mixed with the dry ingredients in sufficient amount to provide a workable 
mixture which will adhere to the vertical surfaces of masonry units.  
Mortar that has stiffened because of loss of water through evaporation 
shall be retempered by adding water to restore the proper consistency and 
workability.  Mortar that has reached its initial set or that has not been 
used within 2-1/2 hours after mixing shall be discarded.  Use mortar to 
patch existing damaged mortar joints prior to painting.

3.4   POINTING AND CLEANING

After mortar joints have attained their initial set, but prior to 
hardening, mortar and grout daubs or splashings shall be completely removed 
from masonry-unit surfaces that will be exposed or painted.  Before 
completion of the work, defects in joints of masonry to be exposed or 
painted shall be raked out as necessary, filled with mortar, and tooled to 
match existing joints.  Immediately after grout work is completed, scum and 
stains which have percolated through the masonry work shall be removed 
using a high pressure stream of water and a stiff bristled brush.  Masonry 
surfaces shall not be cleaned, other than removing excess surface mortar, 
until mortar in joints has hardened.  Masonry surfaces shall be left clean, 
free of mortar daubs, dirt, stain, and discoloration, including scum from 
cleaning operations, and with tight mortar joints throughout.  Metal tools 
and metal brushes shall not be used for cleaning.  Excess mortar shall be 
removed with wood paddles.  Metal cleaning tools, metal brushes, abrasive 
powders, and acid solutions shall not be used.  At the completion of 
cleaning operations, the surfaces shall be rinsed with clean water.

        -- End of Section --
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SECTION 06100

ROUGH CARPENTRY

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN FOREST & PAPER ASSOCIATION (AF&PA)

AF&PA T01 (1991; Supple 1993; Addenda Apr 1997; 
Supple T02) National Design Specification 
for Wood Construction

AF&PA T11 (1988) Manual for Wood Frame Construction

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 153/A 153M (1998) Zinc Coating (Hot-Dip) on Iron and 
Steel Hardware

ASTM F 547 (1977; R 1995) Definitions of Terms 
Relating to Nails for Use with Wood and 
Wood-Base Materials

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)

AWPA C2 (1995) Lumber, Timber, Bridge Ties and 
Mine Ties - Preservative Treatment by 
Pressure Processes

AWPA M4 (1996) Standard for the Care of 
Preservative-Treated Wood Products

AWPA P5 (1997) Standards for Waterborne 
Preservatives 

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-04 Drawings

Installation of Framing; FIO.

Drawings of structural members indicating materials and field erection 
details; including methods of fastening.
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SD-13 Certificates

Grading and Marking; FIO.

Manufacturer's certificates (approved by an American Lumber Standards 
approved agency) attesting that lumber and material not normally grade 
marked meet the specified requirements.  Certificate of Inspection for 
grade marked material by an American Lumber Standards Committee (ALSC) 
recognized inspection agency prior to shipment.

1.3   DELIVERY AND STORAGE

Materials shall be delivered to the site in undamaged condition, stored off 
ground in fully covered, well ventilated areas, and protected from extreme 
changes in temperature and humidity.

PART 2   PRODUCTS

2.1   LUMBER AND SHEATHING

2.1.1   Grading and Marking

2.1.1.1   Lumber Products

Solid sawn and finger-jointed lumber shall bear an authorized gradestamp or 
grademark recognized by ALSC, or an ALSC recognized certification stamp, 
mark, or hammerbrand.  Surfaces that are to be exposed to view shall not 
bear grademarks, stamps, or any type of identifying mark.  Hammer marking 
will be permitted on timbers when all surfaces will be exposed to view.

2.1.2   Sizes

Lumber and material sizes shall conform to requirements of the rules or 
standards under which produced.  Unless otherwise specified, lumber shall 
be surfaced on four sides.  Unless otherwise specified, sizes indicated are 
nominal sizes, and actual sizes shall be within manufacturing tolerances 
allowed by the standard under which the product is produced.

2.1.3   Treatment

Exposed areas of treated wood that are cut or drilled after treatment shall 
receive a field treatment in accordance with AWPA M4.  All lumber shall be 
treated.

2.1.3.1   Lumber

Lumber shall be treated in accordance with AWPA C2 with waterborne 
preservatives listed in AWPA P5 to a retention level as follows:  0.25 pcf 
intended for above ground use.

2.1.4   Moisture Content

At the time lumber and other materials are delivered and when installed in 
the work their moisture content shall be as follows:  Treated Lumber:  4 
inches or less, nominal thickness, 19 percent maximum.

2.1.5   Structural Wood Members for Rafter and Joist Repair
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Provide Douglas Fir Structural Grade No. 1 and better members sized to 
match existing for repairs as scheduled.

2.2   ACCESSORIES AND NAILS

Markings shall identify both the strength grade and the manufacturer.  
Accessories and nails shall conform to the following:

2.2.1   Nails

ASTM F 547, size and type best suited for purpose.  In general, 8-penny or 
larger nails shall be used for nailing through 1 inch thick lumber and for 
toe nailing 2 inch thick lumber; 16-penny or larger nails shall be used for 
nailing through 2 inch thick lumber.  Nails used with treated lumber shall 
be galvanized.  Nailing shall be in accordance with the recommended nailing 
schedule contained in AF&PA T11.  Where detailed nailing requirements are 
not specified, nail size and spacing shall be sufficient to develop an 
adequate strength for the connection.  The connection's strength shall be 
verified against the nail capacity tables in AF&PA T01.  Reasonable 
judgement backed by experience shall ensure that the designed connection 
will not cause the wood to split.  If a load situation exceeds a reasonable 
limit for nails, a specialized connector shall be used.  All materials 
shall be hot-dip galvanized in accordance with ASTM A 153/A 153M, Class D.

PART 3   EXECUTION

3.1   INSTALLATION OF FRAMING

3.1.1   General

General framing shall be in accordance with AF&PA T11.Members shall be 
closely fitted, accurately set to required lines and levels, and rigidly 
secured in place.  Rafters and joists shall be set with crown edge up.

3.1.2   Rafter and Joist Repair

Repair as indicated to carry all loads currently imposed on existing member.

       -- End of Section --
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SECTION 06200

FINISH CARPENTRY

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A 153/A 153M (1998) Zinc Coating (Hot-Dip) on Iron and 
Steel Hardware

ASTM F 547 (1977; R 1995) Definitions of Terms 
Relating to Nails for Use with Wood and 
Wood-Base Materials

AMERICAN WOOD-PRESERVERS' ASSOCIATION (AWPA)

AWPA M4 (1996) Standard for the Care of 
Preservative-Treated Wood Products

CALIFORNIA REDWOOD ASSOCIATION (CRA)

CRA RIS-01-SS (1997) Standard Specifications for Grades 
of California Redwood Lumber

WEST COAST LUMBER INSPECTION BUREAU (WCLIB)

WCLIB Std 17 (1996; Supples VII(A-E), VIII(A-C)) 
Grading Rules For West Coast Lumber

WESTERN WOOD PRODUCTS ASSOCIATION (WWPA)

WWPA Grading Rules (1995; Supple Nos. 1 thru 5)Western Lumber 
Grading Rules 95

WOOD MOULDING AND MILLWORK PRODUCERS ASSOCIATION (WMMPA)

WMMPA WM 6 (1987) Industry Standard for Non-Pressure 
Treating of Wood Millwork

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data
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Wood Items and Trim; FIO.

Manufacturer's printed data indicating the usage of engineered or recycled 
wood products, and environmentally safe preservatives.

SD-04 Drawings

Finish Carpentry; FIO.

Drawings showing fabricated items and special mill and woodwork items. 
Drawings shall indicate materials and details of construction, methods of 
fastening, erection, and installation of all repairs.

SD-14 Samples

Fascias and Trim; FIO.

Samples shall be of sufficient size to show patterns, color ranges, and 
types, as applicable, of the material proposed to be used.

1.3   DELIVERY AND STORAGE

Materials shall be delivered to the site in undamaged condition, stored off 
ground in fully covered, well-ventilated areas, and protected from extreme 
changes in temperature and humidity.

PART 2   PRODUCTS

2.1   WOOD ITEMS AND TRIM

The Contractor shall furnish products which optimize design by reducing the 
amount of wood used (engineered wood), or recycled wood products, and 
preservatives without arsenic or chromium when the products and methods are 
competitive in price or directed by the Contracting Officer.

2.1.1   Grading and Marking

Materials shall bear the grademark, stamp or other identifying marks 
indicating grades of material and rules or standards under which produced. 
Such identifying marks on a material shall be in accordance with the rule 
or standard under which the material is produced, including requirements 
for qualifications and authority of the inspection organization, usage of 
authorized identification, and information included in the identification. 
The inspection agency for lumber shall be certified by the Board of Review, 
American Lumber Standards Committee, to grade the species used.  Surfaces 
that are to be architecturally exposed to view shall not bear grademarks, 
stamps, or other types of identifying marks.

2.1.2   Sizes and Patterns

Lumber sizes and patterns shall conform to rules or standards under which 
produced.  Unless otherwise specified, lumber shall be surfaced on four 
sides.  Sizes and patterns for materials other than lumber shall conform to 
requirements of the rules or standards under which produced.  Size 
references, unless otherwise specified, are nominal sizes, and actual sizes 
shall be within manufacturing tolerances allowed by the standard under 
which the product is produced, except that replacement pieces shall be the 
same actual size as the pieces they connect with.
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2.1.3   Moisture Content

Moisture content of all material shall be in accordance with the standard 
under which the product is produced.

2.1.4   Preservative Treatment

2.1.4.1   Exterior Wood Molding and Millwork

Exterior wood molding and millwork shall be preservative-treated in 
accordance with WMMPA WM 6.  Exposed areas of treated wood that are cut or 
drilled after treatment shall receive a field treatment in accordance with 
AWPA M4.  Items of all-heart material of cedar, cypress, or redwood will 
not require preservative treatment, except when in direct contact with soil.

2.1.5   Fascias and Trim

2.1.5.1   Wood

Fascias and trim, including exterior rafter repair, soffit repair, and door 
and window casing, shall be species and grade listed in TABLE I at the end 
of this section.  Sizes shall be as indicated or as necessary to match 
existing.

2.1.6   Moldings

Moldings shall be of the pattern to match existing and shall be of a grade 
compatible with the finish specified.

2.2   NAILS

Nails shall be the size and type best suited for the purpose and shall 
conform to ASTM F 547.  Nails shall be hot-dip galvanized when used on 
exterior work.  Screws for use where nailing is impractical shall be size 
best suited for purpose.  All materials shall be hot-dip galvanized in 
accordance with ASTM A 153/A 153M, Class D.

PART 3   EXECUTION

3.1   GENERAL

3.1.1   Preservative Treatment

Field treat surfaces with preservatives as specified under AWPA M4 that are 
covered with new wood.

3.2   FASCIAS AND EXTERIOR TRIM

Exposed surfaces and square edges shall be machine sanded, sealed, and 
constructed to exclude water.  Joints of built-up items, in addition to 
nailing, shall be glued as necessary for weather-resistant construction. 
End joints in built-up members shall be well distributed.  Joints in flat 
work shall be shouldered.  Backs of wide-faced miters shall be held 
together with metal rings and glue.  Fascias and other flat members shall 
be in maximum practicable lengths.

3.3   TABLE I
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TABLE I.  SPECIES AND GRADE TABLES

  Grading                                                           C &
   Rules           Species            Choice     Clear   C Select   Better
_______________________________________________________________________________

  CRA RIS-01-SS

                   Redwood                         X

  WCLIB Std 17

                   Douglas Fir                                        X
                   Larch                                              X
                   Hemlock Fir                                        X
                   Mountain Hemlock                                   X
                   Sitka Spruce                                       X

  WWPA Grading Rules

                   Douglas Fir                               X
                   Larch                                              X
                   Hemlock Fir                     X
                   Mountain Hemlock                                   X
                   Western Larch                   X
                   Idaho White Pine      X
                   Lodgepole Pine                  X
                   Ponderosa Pine                  X
                   Sugar Pine                      X
                   Englemann Spruce                X
                   Douglas Fir South               X
                   Subalpine Fir                   X

  NOTE 1:  Western Cedar under WCLIB Std 17 shall be Grade B; and under 
           WWPA Grading Rules, Western Cedar shall be Grade A for trim.

  NOTE 2:  Except as specified in NOTE 3 below, exterior trim shall be
           any of the species listed above.

    -- End of Section --
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SECTION 07900

JOINT SEALING

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM C 509 (1994) Elastomeric Cellular Preformed 
Gasket and Sealing Material

ASTM C 920 (1995) Elastomeric Joint Sealants

ASTM D 1056 (1991) Flexible Cellular Materials - 
Sponge or Expanded Rubber 

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Backing; FIO.  Bond-Breaker; FIO.

Sealant; FIO.

Manufacturer's descriptive data including storage requirements, shelf life, 
curing time, instructions for mixing and application, and primer data (if 
required).  A copy of the Material Safety Data Sheet shall be provided for 
each solvent, primer or sealant material.

SD-13 Certificates

Sealant; FIO.

Certificates of compliance stating that the materials conform to the 
specified requirements.

1.3   DELIVERY AND STORAGE

Materials shall be delivered to the job in the manufacturer's original 
unopened containers.  The container label or accompanying data sheet shall 
include the following information as applicable:  manufacturer, name of 
material, formula or specification number, lot number, color, date of 
manufacture, mixing instructions, shelf life, and curing time at the 
standard conditions for laboratory tests.  Materials shall be handled and 
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stored to prevent inclusion of foreign materials.  Materials shall be 
stored at temperatures not exceeding 90 degrees F unless otherwise 
specified by the manufacturer.

PART 2   PRODUCTS

2.1   BACKING

Backing shall be 25 to 33 percent oversize for closed cell and 40 to 50 
percent oversize for open cell material, unless otherwise indicated.

2.1.1   Rubber

Cellular rubber sponge backing shall be ASTM D 1056, Type 2, closed cell, 
Class A, Grade 2A3, round cross section.

2.1.2   Synthetic Rubber

Synthetic rubber backing shall be ASTM C 509, Option I, Type I preformed 
rods.

2.1.3   Neoprene

Neoprene backing shall be ASTM D 1056, closed cell expanded neoprene cord 
Type 2, Class C, Grade 2C2.

2.2   BOND-BREAKER

Bond-breaker shall be as recommended by the sealant manufacturer to prevent 
adhesion of the sealant to backing or to bottom of the joint.

2.3   PRIMER

Primer shall be non-staining type as recommended by sealant manufacturer 
for the application.

2.4   SEALANT

2.4.1   LATEX

Siliconized acrylic latex sealant for patching non-moving cracks in wood, 
stucco, etc. for the subsequent application of paint.  Material shall be 
recommended for exposure and substrates as used.

2.4.2   ELASTOMERIC

Elastomeric sealants shall conform to ASTM C 920, the manufacturer's 
recommendations, and the following:

Polysulfide or Polyurethane Sealant for Joints at Perimeter of Doors 
and Windows and Other Non-Traffic Moving Joints:  Type S or M, Grade 
NS, Class 25, Use NT, M, G, A, and O.

2.5   SOLVENTS AND CLEANING AGENTS

Solvents, cleaning agents, and accessory materials shall be provided as 
recommended by the manufacturer.

PART 3   EXECUTION
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3.1   GENERAL

3.1.1   Surface Preparation

The surfaces of joints to receive sealant shall be free of all condensation 
and moisture.  Oil, grease, dirt, chalk, particles of mortar, dust, loose 
rust, loose mill scale, and other foreign substances shall be removed from 
surfaces of joints to be in contact with the sealant.  Oil and grease shall 
be removed with solvent and surfaces shall be wiped dry with clean cloths.  
For surface types not listed below, the sealant manufacturer shall be 
contacted for specific recommendations.

3.1.2   Concrete and Masonry Surfaces

Laitance, efflorescence and loose mortar shall be removed from the joint 
cavity.

3.1.3   Steel Surfaces

Steel surfaces to be in contact with sealant shall be sandblasted or, if 
sandblasting would not be practical or would damage adjacent finish work, 
the metal shall be scraped and wire brushed to remove loose mill scale. 
Protective coatings on steel surfaces shall be removed by sandblasting or 
by a solvent that leaves no residue.

3.1.4   Aluminum Surfaces

Aluminum surfaces to be in contact with sealants shall be cleaned of 
temporary protective coatings.  When masking tape is used for a protective 
cover, the tape and any residual adhesive shall be removed just prior to 
applying the sealant.  Solvents used to remove protective coating shall be 
as recommended by the manufacturer of the aluminum work and shall be 
non-staining.

3.1.5   Wood Surfaces

Wood surfaces to be in contact with sealants shall be free of splinters and 
sawdust or other loose particles.

3.2   APPLICATION

3.2.1   Masking Tape

Masking tape shall be placed on the finish surface on one or both sides of 
a joint cavity to protect adjacent finish surfaces from primer or sealant 
smears.  Masking tape shall be removed within 10 minutes after joint has 
been filled and tooled.

3.2.2   Backing

Backing shall be installed to provide the indicated sealant depth.  The 
installation tool shall be shaped to avoid puncturing the backing.

3.2.3   Bond-Breaker

Bond-breaker shall be applied to fully cover the bottom of the joint 
without contaminating the sides where sealant adhesion is required.
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3.2.4   Primer

Primer shall be used on concrete masonry units, wood, or other porous 
surfaces in accordance with instructions furnished with the sealant.  
Primer shall be applied to the joint surfaces to be sealed.  Surfaces 
adjacent to joints shall not be primed.

3.2.5   Sealant

Sealant shall be used before expiration of shelf life.  Multi-component 
sealants shall be mixed according to manufacturer's printed instructions.  
Sealant in guns shall be applied with a nozzle of proper size to fit the 
width of joint.  Joints shall be sealed as detailed in the drawings.  
Sealant shall be forced into joints with sufficient pressure to expel air 
and fill the groove solidly.  Sealant shall be installed to the indicated 
depth without displacing the backing.  Unless otherwise indicated, 
specified, or recommended by the manufacturer, the installed sealant shall 
be dry tooled to produce a uniformly smooth surface free of wrinkles and to 
ensure full adhesion to the sides of the joint; the use of solvents, soapy 
water, etc., will not be allowed.  Sealants shall be installed free of air 
pockets, foreign embedded matter, ridges and sags.  Sealer shall be applied 
over the sealant when and as specified by the sealant manufacturer.

3.3   CLEANING

The surfaces adjoining the sealed joints shall be cleaned of smears and 
other soiling resulting from the sealant application as work progresses.

        -- End of Section --

SECTION 07900  Page 5



EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI FHMA PKG H-36

SECTION TABLE OF CONTENTS

DIVISION 09 - FINISHES

SECTION 09900

PAINTING, GENERAL

PART 1   GENERAL

  1.1   REFERENCES
  1.2   SUBMITTALS
  1.3   PACKAGING, LABELING, AND STORING
  1.4   APPROVAL OF MATERIALS
  1.5   ENVIRONMENTAL CONDITIONS
  1.6   SAFETY AND HEALTH
    1.6.1   Worker Exposures
    1.6.2   Toxic Compounds
    1.6.3   Training
    1.6.4   Coordination
  1.7   SURFACES WITH LEAD-BASED PAINT (LBP)
  1.8   TRIMMING OF ADJACENT LANDSCAPING

PART 2   PRODUCTS

  2.1   PAINT
    2.1.1   Colors and Tints
    2.1.2   Mildewcide and Insecticide
    2.1.3   Lead
    2.1.4   Chromium
    2.1.5   Cement Wash Finish

PART 3   EXECUTION

  3.1   PROTECTION OF AREAS NOT TO BE PAINTED
  3.2   SURFACE PREPARATION
    3.2.1   Mildew Removal
    3.2.2   Concrete, Stucco and Masonry Surfaces
    3.2.3   Ferrous Surfaces
    3.2.4   Nonferrous Metallic Surfaces
    3.2.5   Mastic-Type Surfaces
    3.2.6   Wood Surfaces
    3.2.7   Previously Painted Surfaces
  3.3   MIXING AND THINNING
  3.4   APPLICATION
    3.4.1   First Coat
    3.4.2   Timing
    3.4.3   Fillers
  3.5   MISCELLANEOUS PAINTING
    3.5.1   Lettering
    3.5.2   Cement Wash Finish
  3.6   SURFACES TO BE PAINTED
    3.6.1   Existing Stencilled Painted Signage
    3.6.2   Existing Surfaces

SECTION 09900  Page 1



EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI FHMA PKG H-36

  3.7   SURFACES NOT TO BE PAINTED
  3.8   CLEANING
  3.9   PAINTING SCHEDULES

-- End of Section Table of Contents --

SECTION 09900  Page 2



EXTERIOR PAINTING, VARIOUS FAMILY HSG AREAS, OAHU, HI FHMA PKG H-36

SECTION 09900

PAINTING, GENERAL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN CONFERENCE OF GOVERNMENTAL INDUSTRIAL HYGIENISTS (ACGIH)

ACGIH Limit Values (1996) Threshold Limit Values for Chemical 
Substances and Physical Agents and 
Biological Exposure Indices

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3273 (1994) Resistance to Growth of Mold on the 
Surface of Interior Coating in an 
Environmental Chamber

ASTM D 3274 (1995) Evaluating Degree of Surface 
Disfigurement of Paint Films by Microbial 
(Fungal or Algal) Growth or Soil and Dirt 
Accumulation

ASTM D 4214 (1998) Evaluating Degree of Chalking of 
Exterior Paint Films

ASTM D 4258 (1999) Surface Cleaning Concrete for 
Coating

FEDERAL SPECIFICATIONS (FS)

FS TT-E-2784 (Rev A) Enamel (Acrylic-Emulsion, Exterior 
Gloss and Semigloss) (Metric)

STEEL STRUCTURES PAINTING COUNCIL (SSPC)

SSPC Paint 23 (1982) Latex Primer for Steel surfaces

SSPC SP 1 (1982) Solvent Cleaning

SSPC SP 2 (1995) Hand Tool Cleaning

SSPC SP 3 (1995) Power Tool Cleaning

SSPC SP 7/NACE 4 (1994) Brush-Off Blast Cleaning

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
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submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Paint; FIO.

The names, quantity represented, and intended use for the proprietary 
brands of materials proposed to be substituted for the specified materials 
when the required quantity of a particular batch is 50 gallons or less.

SD-06 Instructions

Mixing and Thinning; FIO.  Application; FIO.

Manufacturer's current printed product description, material safety data 
sheets (MSDS) and technical data sheets for each coating system.

SD-09 Reports

Paint; FIO.

A statement as to the quantity represented and the intended use, plus the 
following test report for batches in excess of 50 gallons:

a.  A test report showing that the proposed batch to be used meets 
specified requirements:

b.  A test report showing that a previous batch of the same 
formulation as the batch to be used met specified requirements, 
plus, on the proposed batch to be used, a report of test results 
for properties of weight per gallon, viscosity, fineness of grind, 
drying time, color, and gloss.

SD-13 Certificates

Lead; FIO.  Mildewcide and Insecticide; FIO.

Certificate stating that paints for interior use contain no mercurial 
mildewcide or insecticide.  Certificate stating that paints proposed for 
use contain not more than 0.06 percent lead by weight of the total 
nonvolatile.

SD-14 Samples

Paint; FIO.

While the material is at the site or source of supply, and at a time 
agreeable to the Contractor and the Contracting Officer, a 1 quart sample 
of each color and batch, except for quantities of 50 gallons or less, shall 
be taken by random selection from the sealed containers by the Contractor 
in the presence of a representative of the Contracting Officer.  The 
contents of the containers to be sampled shall be thoroughly mixed to 
ensure that the sample is representative.  Samples shall be identified by 
designated name, specification number, manufacturer name and address, batch 
number, project contract number, intended use, and quantity involved.

1.3   PACKAGING, LABELING, AND STORING
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Paints shall be in sealed containers that legibly show the designated name, 
formula or specification number, batch number, color, quantity, date of 
manufacture, manufacturer's formulation number, manufacturer's directions 
including any warnings and special precautions, and name of manufacturer. 
Pigmented paints shall be furnished in containers not larger than 5 gallons.
Paints and thinner shall be stored in accordance with the manufacturer's 
written directions and as a minimum stored off the ground, under cover, 
with sufficient ventilation to prevent the buildup of flammable vapors and 
at temperatures below 95 degrees F.  Paints shall be stored on the project 
site or segregated at the source of supply sufficiently in advance of need 
to allow 30 days for testing.

1.4   APPROVAL OF MATERIALS

When samples are tested, approval of materials will be based on tests of 
the samples; otherwise, materials will be approved based on test reports 
furnished with them.  If materials are approved based on test reports 
furnished, samples will be retained by the Government for testing should 
the materials appear defective during or after application.  In addition to 
any other remedies under the contract the cost of retesting defective 
materials will be at the Contractor's expense.

1.5   ENVIRONMENTAL CONDITIONS

Unless otherwise recommended by the paint manufacturer, the ambient 
temperature shall be below 95 degrees F when applying coatings other than 
water-thinned coatings.  Water-thinned coatings shall be applied only when 
ambient temperature is below 90 degrees F.

1.6   SAFETY AND HEALTH

Work shall comply with applicable Federal, State, and local laws and 
regulations, and with the ACCIDENT PREVENTION PLAN, including the Activity 
Hazard Analysis as specified in the CONTRACT CLAUSES.  The Activity Hazard 
Analysis shall include analyses of the potential impact of painting 
operations on painting personnel and on others involved in and adjacent to 
the work zone.

1.6.1   Worker Exposures

Exposure of workers to hazardous chemical substances shall not exceed 
limits established by ACGIH Limit Values, or as required by a more 
stringent applicable regulation.

1.6.2   Toxic Compounds

Toxic products having ineffective physiological warning properties, such as 
no or low odor or irritation levels, shall not be used unless approved by 
the Contracting Officer.

1.6.3   Training

Workers having access to an affected work area shall be informed of the 
contents of the applicable material data safety sheets (MDSS) and shall be 
informed of potential health and safety hazard and protective controls 
associated with materials used on the project.  An affected work area is 
one which may receive mists and odors from the painting operations.  
Workers involved in preparation, painting and clean-up shall be trained in 
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the safe handling and application, and the exposure limit, for each 
material which the worker will use in the project.  Personnel having a need 
to use respirators and masks shall be instructed in the use and maintenance 
of such equipment.

1.6.4   Coordination

Work shall be coordinated to minimize exposure of building occupants, other 
Contractor personnel, and visitors to mists and odors from preparation, 
painting and clean-up operations.

1.7   SURFACES WITH LEAD-BASED PAINT (LBP)

Surfaces with lead-based paint shall be abated and prepared for repainting 
under Section 13283 LEAD-BASED PAINT (LBP) ABATEMENT AND DISPOSAL.

1.8   TRIMMING OF ADJACENT LANDSCAPING

Shrubbery and plants shall be trimmed 6 inches back from surfaces to be 
painted and protected from damage.

PART 2   PRODUCTS

2.1   PAINT

The term "paint" as used herein includes emulsions, enamels, paints, 
stains, varnishes, sealers, cement-emulsion filler, and other coatings, 
whether used as prime, intermediate, or finish coat.  Paint shall conform 
to the requirements listed  in the painting schedules at the end of this 
section, except when the required amount of a material of a particular 
batch is 50 gallons or less, an approved first-line proprietary paint 
material with similar intended formulation, usage and color to that 
specified may be used.  Additional requirements are as follows:

2.1.1   Colors and Tints

Colors shall be as selected from manufacturer's standard colors, as 
indicated.  Manufacturer's standard color is for identification of color 
only.

2.1.2   Mildewcide and Insecticide

Paint specified for all coats shall contain a mildewcide that will not 
adversely affect the color, texture, or durability of the coating.  The 
mildewcide shall be incorporated into the paint by the manufacturer and 
shall attain a surface disfigurement rating of 8 or greater when tested in 
accordance with ASTM D 3273 and evaluated in accordance with ASTM D 3274.  
Mercurial mildewcide shall not be used in interior paint.  Insecticides 
shall not be used in paint.

2.1.3   Lead

Paints containing lead in excess of 0.06 percent by weight of the total 
nonvolatile content (calculated as lead metal) shall not be used.

2.1.4   Chromium

Paints containing zinc chromate or strontium chromate pigments shall not be 
used.
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2.1.5   Cement Wash Finish

Provide a cement based coating system to provide a textured surface to 
match existing for field painting.  Coating system shall be a base and 
finish acrylic system similar to an exterior finish system or equal.  Base 
coat shall be an acrylic mix field mixed with Type I or II Portland cement. 
 Top coat shall be a factory mixed acrylic resin finish with uniformly 
sized aggregate for a sand texture finish to match existing.

PART 3   EXECUTION

3.1   PROTECTION OF AREAS NOT TO BE PAINTED

Items not to be painted which are in contact with or adjacent to painted 
surfaces shall be removed or protected prior to surface preparation and 
painting operations.  Items removed prior to painting shall be replaced 
when painting is completed.  Following completion of painting, workmen 
skilled in the trades involved shall reinstall removed items.  Surfaces 
contaminated by coating materials shall be restored to original condition.

3.2   SURFACE PREPARATION

Surfaces to be painted shall be clean and free of foreign matter before 
application of paint or surface treatments.  Oil and grease shall be 
removed prior to mechanical cleaning.  Cleaning shall be programmed so that 
dust and other contaminants will not fall on wet, newly painted surfaces.  
Exposed ferrous metals such as nail heads on or in contact with surfaces to 
be painted with water-thinned paints, shall be spot-primmed with a suitable 
corrosion-inhibitive primer capable of preventing flash rusting and 
compatible with the coating specified for the adjacent areas.

3.2.1   Mildew Removal

Remove all mildew and sterilize the surface to be painted using one of the 
following methods:

Apply a treatment solution composed of the following ingredients and in 
the noted proportions to the affected surfaces using a sponge or 
low-pressure sprayer:

2/3 cup TSP (Trisodium Phosphate)
1 quart household bleach
3 quarts warm water

Note:  Household bleach shall not be mixed with ammonia or any 
detergents or cleaners containing ammonia as this will create a 
poisonous gas.

Scrub the surface as necessary to completely remove the mildew.

or,

Apply a commercial mildew treatment solution such as Purex, Jomax 
Remover or equal in strict accordance with the manufacturer's 
recommendations and instructions.

Following treatment, the surface shall be cleaned with potable water and 
allowed to thoroughly dry before priming, painting or the applying of 
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sealing and caulking compounds.

3.2.2   Concrete, Stucco and Masonry Surfaces

Stucco repair surfaces shall be allowed to dry as recommended by the paint 
manufacturer before painting.  Surfaces shall be cleaned in accordance with 
ASTM D 4258.  Glaze, efflorescence, laitance, dirt, grease, oil, asphalt, 
surface deposits of free iron and other foreign matter shall be removed 
prior to painting.

3.2.3   Ferrous Surfaces

Ferrous surfaces including those that have been shop-coated, shall be 
solvent-cleaned or detergent-washed in accordance with SSPC SP 1.  Surfaces 
that contain loose rust, loose mill scale, and other foreign substances 
shall be cleaned mechanically with hand tools according to SSPC SP 2, power 
tools according to SSPC SP 3 or by sandblasting according to SSPC SP 7/NACE 
4.  Shop-coated ferrous surfaces shall be protected from corrosion by 
treating and touching up corroded areas immediately upon detection.

3.2.4   Nonferrous Metallic Surfaces

Galvanized, aluminum and aluminum-alloy, lead, copper, and other nonferrous 
metal surfaces shall be solvent-cleaned or detergent-washed in accordance 
with SSPC SP 1.

3.2.5   Mastic-Type Surfaces

Mastic-type surfaces shall be prepared by removing foreign material.

3.2.6   Wood Surfaces

Wood surfaces shall be cleaned of foreign matter.  Moisture content of the 
wood shall not exceed 12 percent as measured by a moisture meter, unless 
otherwise authorized.  Wood surfaces adjacent to surfaces to receive 
water-thinned paints shall be primed and/or touched up before applying 
water-thinned paints.  Small, dry seasoned knots shall be scraped, cleaned, 
and given a thin coat of commercial knot sealer, before application of the 
priming coat.  Pitch on large, open, unseasoned knots and all other beads 
or streaks of pitch shall be scraped off, or, if it is still soft, removed 
with mineral spirits or turpentine, and the resinous area shall be thinly 
coated with knot sealer.  Finishing nails shall be set, and all holes and 
surface imperfections shall be primed.  After priming, holes and 
imperfections in finish surfaces shall be filled with putty or plastic wood 
filler, colored to match the finish coat if natural finish is required, 
allowed to dry, and sanded smooth.  Putty or wood filler shall be 
compatible with subsequent coatings.

3.2.7   Previously Painted Surfaces

Previously painted surfaces specified to be repainted shall be thoroughly 
cleaned of all grease, dirt, dust or other foreign matter.  Blistering, 
cracking, flaking and peeling or other deteriorated coatings shall be 
removed.  Slick surfaces shall be roughened. Damaged areas such as, but not 
limited to, nail holes, cracks, chips, and spalls shall be repaired with 
suitable material to match adjacent undamaged areas.  Edges of chipped 
paint shall be feather edged and sanded smooth. Rusty metal surfaces shall 
be cleaned as per SSPC requirements.  Solvent, mechanical, or chemical 
cleaning methods shall be used to provide surfaces suitable for painting.  
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Chalk shall be removed so that when tested in accordance with ASTM D 4214, 
the chalk resistance rating is no less than 8.  New, proposed coatings 
shall be compatible with existing coatings.  If existing surfaces are 
glossy, the gloss shall be reduced.  Preparation of surfaces with 
lead-based paint shall be abated and prepared under Section 13283 
LEAD-BASED PAINT (LBP) ABATEMENT AND DISPOSAL.

3.3   MIXING AND THINNING

When thinning is approved as necessary to suit surface, temperature, 
weather conditions, or application methods, paints may be thinned in 
accordance with the manufacturer's directions.  When thinning is allowed, 
paints shall be thinned immediately prior to application with not more than 
1 pint of suitable thinner per gallon.  The use of thinner shall not 
relieve the Contractor from obtaining complete hiding, full film thickness, 
or required gloss.  Paints of different manufacturers shall not be mixed.

3.4   APPLICATION

Painting practices shall comply with applicable federal, state and local 
laws enacted to insure compliance with Federal Clean Air Standards.  Unless 
otherwise specified or recommended by the paint manufacturer, paint may be 
applied by brush or roller.  At the time of application, paint shall show 
no signs of deterioration.  Uniform suspension of pigments shall be 
maintained during application.  Each coat of paint shall be applied so dry 
film shall be of uniform thickness and free from runs, drops, ridges, 
waves, pinholes or other voids, laps, brush marks, and variations in color, 
texture, and finish.  Hiding shall be complete.  Rollers for applying 
paints and enamels shall be of a type designed for the coating to be 
applied and the surface to be coated.  Special attention shall be given to 
insure that all edges, corners, crevices, welds, and rivets receive a film 
thickness equal to that of adjacent painted surfaces.  Paints, except 
water-thinned types, shall be applied only to surfaces that are completely 
free of moisture as determined by sight or touch.

3.4.1   First Coat

The first coat on repaired bare surfaces shall include repeated touching up 
of suction spots or overall application of primer or sealer to produce 
uniform color and gloss.  Excess sealer shall be wiped off after each 
application.

3.4.2   Timing

Surfaces that have been cleaned, pretreated, and otherwise prepared for 
painting shall be given a coat of the specified first coat as soon as 
practical after such pretreatment has been completed, but prior to any 
deterioration of the prepared surface.  Sufficient time shall elapse 
between successive coats to permit proper drying.  This period shall be 
modified as necessary to suit weather conditions.

3.4.3   Fillers

Concrete, masonry, and stucco surface voids shall be filled; however, 
surface irregularities need not be completely filled.  The dried filler 
shall be uniform and free of pinholes.  Filler shall not be applied over 
sealant compound.

3.5   MISCELLANEOUS PAINTING
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3.5.1   Lettering

Lettering shall be provided to match existing, Gothic type, in black.  
Paint over existing signage and repaint with two coats of paint to match 
existing.

3.5.2   Cement Wash Finish

Apply to areas as noted to match existing.  Protect all other areas as 
landscaping from spray and rebound.  Texture shall match existing.

3.6   SURFACES TO BE PAINTED

Surfaces listed in the painting schedules at the end of this section, other 
than those listed in paragraph SURFACES NOT TO BE PAINTED, shall be painted 
as scheduled.

3.6.1   Existing Stencilled Painted Signage

Paint over signage and repaint with two coats of paint to match existing.

3.6.2   Existing Surfaces

Existing surfaces to be repainted where paint is in sound condition, and if 
the color of the new paint is the same as the existing, shall be given one 
finish coat as specified in the PAINTING SCHEDULE for the respective type 
of surface.  If the color of the new paint is different from the existing, 
two coats shall be applied to obtain complete hiding.  Surfaces that are 
completely exposed shall be painted as specified for new surfaces.

3.7   SURFACES NOT TO BE PAINTED

Surfaces in the following areas shall not to be painted:  Owner stained 
doors, wood decks, and other surfaces as listed.  In addition, surfaces of 
hardware, fittings, and other factory finished items shall not be painted.

3.8   CLEANING

Cloths, cotton waste and other debris that might constitute a fire hazard 
shall be placed in closed metal containers and removed at the end of each 
day.  Upon completion of the work, staging, scaffolding, and containers 
shall be removed from the site or destroyed in an approved manner.  Paint 
and other deposits on adjacent surfaces shall be removed and the entire job 
left clean and acceptable.

3.9   PAINTING SCHEDULES

The following painting schedules identify the surfaces to be painted and 
prescribe the paint to be used and the number of coats of paint to be 
applied.  Contractor options are indicated by ------or------ between 
optional systems or coats.
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EXTERIOR PAINTING SCHEDULE

Surface            First Coat               Second Coat          Third Coat

                                                                              

Concrete           FS TT-E-2784             FS TT-E-2784            None
masonry units.     Type II, Semi-Gloss      Type III,
                                            Semi-Gloss
                                                                              

Concrete, unless   FS TT-E-2784             FS TT-E-2784            None
otherwise          Type II, Semi-Gloss      Type II,
specified.                                  Semi-Gloss
                                                                              

Stucco.            FS TT-E-2784             FS TT-E-2784            None
                   Type II, Semi-Gloss      Type II,
                                            Semi-Gloss
                                                                              

Wood, unless       FS TT-E-2784             FS TT-E-2784         FS TT-E-2784
otherwise          Type III                 Type II,             Type II
specified.         (For new or bare wood)   Semi-Gloss           Semi-Gloss
                                                                              

Fiber Cement       FS TT-E-2784             FS TT-E-2784         FS TT-E-2784
Siding.            Type III                 Type II,             Type II,
                                            Semi-Gloss           Semi-Gloss
                                                                              

Ferrous metal      SSPC Paint 23            FS TT-E-2784         FS TT-E-2784
unless other-                               Type II,             Type II,
wise specified.                             Semi-Gloss           Semi-Gloss
                                                                              

Galvanized         FS TT-E-2784             FS TT-E-2784         FS TT-E-2784
metal.             Type III, Gloss          Type II,             Type II
                                            Semi-Gloss           Semi-Gloss
                                                                              

        -- End of Section --
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SECTION 13283

LEAD-BASED PAINT (LBP) ABATEMENT AND DISPOSAL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1926 Safety and Health Regulations for 
Construction

40 CFR 148 Hazardous Waste Injection Restrictions

40 CFR 260 Hazardous Waste Management System: General

40 CFR 261 Identification and Listing of Hazardous 
Waste

40 CFR 262 Standards Applicable to Generators of 
Hazardous Waste

40 CFR 263 Standards Applicable to Transporters of 
Hazardous Waste

40 CFR 264 Standards for Owners and Operators of 
Hazardous Waste Treatment, Storage, and 
Disposal Facilities

40 CFR 265 Interim Status Standards for Owners and 
Operators of Hazardous Waste Treatment, 
Storage, and Disposal Facilities

40 CFR 268 Land Disposal Restrictions

49 CFR 172 Hazardous Materials Table, Special 
Provisions, Hazardous Materials 
Communications, Emergency Response 
Information, and Training Requirements

49 CFR 178 Specifications for Packagings

DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT (HUD)

HUD-01 (1996) Lead-Based Paint:  Guidelines for 
the Availability and Control of Lead-Based 
Paint Hazards in Housing
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ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps of Engineers Safety 
and Health Requirements Manual

NATIONAL INSTITUTE FOR OCCUPATIONAL SAFETY AND HEALTH (NIOSH)

NIOSH OSHA Booklet 3142 Lead in Construction 

1.2   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Equipment List; GA.

A list of equipment items to be used in the work, including brand names, 
model, capacity, performance characteristics, quantities and other 
pertinent information.

SD-08 Statements

Lead-Based Paint (LBP) Inventory; GA.

A space-by-space inspection shall be conducted with the Contracting 
Officer.  A written inventory shall be prepared that identifies the LBP 
containing surfaces.  The Government's LBP Management Plan will be the 
basis of the inventory.  Areas and materials identified as containing LBP 
shall be treated unless the Contractor provides analytical evidence stating 
that the materials are not contaminated with LBP.  If the inventory 
identifies additional LBP contamination, the Contractor shall make an 
amendment to the inventory.  Costs of sampling and analysis to verify or 
add to the Contractor's LBP Inventory shall be borne by the Contractor.

Lead-Based Paint (LBP) Management Plan; GA.

The Contractor shall review the specified abatement work tasks and 
abatement methods and shall prepare a detailed LBP Management Plan that 
identifies the work procedures, health, and safety measures to be used in 
LBP abatement.  The plan shall address the various sources of lead and the 
methods to be undertaken to abate the lead hazards to include the following 
key elements:

a.  Location of LBP containing components keyed to project drawings.

b.  Abatement methods for each LBP containing component.

c.  Means for notifying occupants of proposed work schedules.

d.  Training requirements as required by Federal, state, and local 
regulations.

e.  Unique problems associated with the LBP abatement project.

f.  Sketch of LBP control areas and decontamination areas.
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g.  Eating, drinking, smoking, and rest room procedures.

h.  Sequencing of LBP related work.

i.  Personnel protective equipment; respiratory protection program and 
controls.

j.  Engineering controls, containment structures and safety measures.

k.  Worker exposure assessment procedures.

l.  Work Practice controls.

m.  Housekeeping.

n.  Hygiene facilities and practice.

o.  Medical surveillance, including medical removal protection.

p.  Sampling, testing and analytical methods to include personal air 
sampling requirements of 29 CFR 1926 Section .62 and when 
specified or where required, environmental air sampling, dust wipe 
sampling (preabatement, post abatement), toxicity characteristic 
leaching procedure (TCLP) of the waste material in accordance with 
40 CFR 261.  Procedures must include frequency, locations, and 
sampling and analytical methods to be used.

Emergency Contingency Plan; GA

An emergency contingency plan shall be prepared in accordance with 40 CFR 
261.  Procedure must address the following LBP abatement hazards as 
appropriate to the project:

a.  Major breech of containment barriers.

b.  Detection of unexpected lead levels on adjacent grounds.

c.  Spilling of lead debris bags or containers.

d.  Phone numbers for project manager, local fire, police and medical 
personnel.

Hazardous Waste Management Plan; GA.

A Hazardous Waste Management Plan shall be prepared that complies with 
applicable requirements of Federal, state, and local hazardous waste 
regulations and addresses:

a.  Identification or documentation of potential hazardous wastes 
associated with the work.

b.  Estimated quantities of wastes to be generated and disposed of.

c.  Names and qualifications of each Contractor that will be 
transporting, storing, treating, and disposing of the wastes; the 
facility location, phone number, and name of a 24-hour point of 
contact shall be included.  Two copies of EPA, state, and local 
hazardous waste permit applications, permits, and EPA 
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identification numbers.

d.  Names and qualifications (experience and training) of personnel 
who will be working onsite with hazardous waste.

e.  List of waste handling equipment to be used in performing the work 
to include cleaning, volume reduction, and transport equipment.

f.  Spill prevention, containment, and clean-up contingency measures 
to be implemented.

g.  Work plan and schedule for waste containment, removal, and 
disposal.  Waste shall be cleaned up and containerized daily.

h.  Cost for hazardous waste disposal according to this plan.

Waste Handling and Site Storage Plan; GA.

A Handling and Site Storage Plan shall be prepared that addresses the 
handling and storage of LBP debris in accordance with the requirement of 40 
CFR 262 and 40 CFR 265.  The Contractor shall confirm that an EPA 
identification number has been obtained so that proper manifesting of the 
waste will be addressed, and that site storage limitations, including the 
time of storage, container requirements, contingency plan, and personnel 
training have been complied with.

Waste Disposal Plan; GA.

A Waste Disposal Plan shall be prepared that will include but not be 
limited to the following:

a.  A written confirmation that the debris will be treated and 
disposed of in accordance with the requirements of 40 CFR 260, 40 
CFR 261, 40 CFR 262, 40 CFR 264 and 40 CFR 268.

b.  A written confirmation that transportation of the debris will be 
in accordance with 40 CFR 263.

c.  Waste subcontractor's name, address, telephone number, and 
landfill location, including copies of licenses and signed 
agreements.

d.  Landfill name, address, and telephone number.  A copy of the 
landfill's state and locally issued license, and a signed 
agreement that the landfill will accept the LBP wastes.

e.  Detailed delivery tickets prepared, signed, and dated by an agent 
of the landfill, certifying the amount of LBP containing materials 
delivered to the landfill, within 3 days after delivery.

SD-09 Reports

Sampling Result; GA.

A daily log of the personal and environmental air sampling test results 
shall be reviewed by the Certified Industrial Hygienist (CIH) and 
submitted, in written form, no more than 72 hours after completion of the 
sampling cycle.  The log shall list each sample result, sampling time and 
date, sample type, identification of personnel monitored, flow rate and 
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duration, air volume sampled, yield of lead, cassette size, analytical 
method used, analyst's name and company, and interpretation of results.  
Results shall be reported in micrograms of lead per cubic meter of air.  In 
addition, the daily log shall include the results of dust wipe samples, 
soil samples and TCLP sampling including each phase of preabatement, during 
abatement and final clearance.  Documentation of results that exceed 
specified limits (personal air samples that exceed 30 micrograms per cubic 
meter) or as required by Federal, state or local requirements shall be 
highlighted in the log in such a manner to make them easily distinguishable 
from monitoring results that do not exceed specified or regulatory limits.

SD-13 Certificates

Quality Assurance; GA.

Certificates shall meet the requirements of paragraph QUALITY ASSURANCE.  
The statements shall be signed and dated by a certifying officer after the 
award of this contract and contain the following:

a.  Contractor's name and address.

b.  Project name and location.

c.  The specified requirements that are being certified.

1.3   QUALITY ASSURANCE

1.3.1   Qualifications

a.  Contractor:  Certification that the Contractor has prior 
experience on LBP abatement projects similar in nature and extent 
to ensure the capability to perform the abatement in a 
satisfactory manner.

b.  Competent Person:  Certification that the Contractor's full-time 
onsite Competent Person meets the competent person requirements of 
29 CFR 1926 Section .62 and is experienced in administration and 
supervision of LBP abatement projects, including work practices, 
protective measures for building and personnel, disposal 
procedures, etc.  This person shall have completed a Contractor 
Supervisor LBP abatement course by an EPA Training Center or an 
equivalent certification course, and have had a minimum of 2 years 
on-the-job experience.

c.  Certified Industrial Hygienist (CIH):  Certification that the CIH 
has 2 years prior experience on similar LBP abatement projects and 
is certified by the American Board of Industrial Hygiene (ABIH).  
The certification shall include a copy of the ABIH certificate 
showing certification number, and date of certification or 
recertification.

d.  Industrial Hygienist:  Certification that the Industrial Hygienist 
meets the Office of Personnel Management Standard for the 
Industrial Hygiene Series GS-690, and has a minimum of two years 
experience in LBP abatement.

e.  Testing Laboratory:  The name, address, and telephone number of 
the independent testing laboratory selected to perform analysis 
for personal and environmental air samples lead dust wipes, and 
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TCLP analysis.  Documentation that the laboratory performing the 
analysis is an EPA National Lead Laboratory Accreditation Program 
(NLLAP) accredited laboratory and that it is rated proficient in 
the NIOSH/EPA Environmental Lead Proficiency Analytical Testing 
Program (ELPAT).  Certification shall include accreditation for 
heavy metal analysis, list of experience relevant to analysis of 
lead in air, and a Quality Assurance and Quality Control Program.  
Currently, the American Association for Laboratory Accreditation 
(ASLA) and the American Industrial Hygiene Association (AIHA) are 
the EPA recognized laboratory accreditors.  Documentation shall 
include the date of accreditation or reaccreditation.

f.  Blood Lead Testing Laboratory.  The name, address and telephone 
number of the blood lead testing laboratory; the laboratory's 
listing by OSHA and the U.S. Public Health Service Center for 
Disease Control (CDC); and documentation that the laboratory 
certified in the state where the work site is located.

1.3.2   Respiratory Protection Devices

Manufacturer's certification of NIOSH approval for respiratory protection 
devices utilized on the site.

1.3.3   Cartridges, Filters, and Vacuum Systems

Manufacturer's certification of NIOSH approval of respirator cartridges 
(organic vapor, acid gas, mist, dust, high efficiency particulate); High 
Efficiency Particulate Air (HEPA) filtration capabilities for all 
cartridges, filters, and HEPA vacuum systems.

1.3.4   Medical Records

Certification that employees who are involved in LBP abatement work have 
received medical examinations and will receive continued medical 
surveillance, including biological monitoring, as required by 29 CFR 1926 
Section .62 and by the state and local regulations pertaining to such work. 
Records shall be retained, at Contractor expense, in accordance with 29 CFR 
1910 Section .20.

1.3.5   Training

Training certification shall be provided prior to the start of work 
involving LBP abatement, for all of the Contractors' workers, supervisors 
and the Competent Person.  Training shall meet the requirements of 29 CFR 
1926 Section .62, 29 CFR 1926 Section .59 and 49 CFR 172, and that required 
by EPA or the state LBP course for the work to be performed.  Training 
shall be provided prior to the time of job assignment and, at least, 
annually.  Training may cover all abatement methods or focus only on those 
methods specified in the LBP Management Plan.  The project specific 
training shall, as a minimum, include the following:

a.  Specific nature of the operation which could result in exposure to 
lead.

b.  Purpose, proper selection, fitting, use, and limitations of 
respirators.

c.  Purpose and description of the medical surveillance program and 
the medical removal protection program, including information 
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concerning the adverse health effects associated with excessive 
exposure to lead (with particular attention to the adverse 
reproductive effects on both males and females and hazards to the 
fetus and additional precautions for employees who are pregnant).

d.  Relevant engineering controls and good work practices.

e.  The contents of any compliance plan in effect.

f.  Instructions to employees that chelating agents should not 
routinely be used to remove lead from their bodies and should not 
be used at all except under the direction of a licensed physician.

g.  The employee's right of access to records under 29 CFR 1910Section 
.20.

1.3.6   Licenses and Permits

Copies of licenses and permits as required by applicable Federal, state, 
and local regulations shall be obtained at least 20 days before the start 
of the LBP abatement project.

1.4   DESCRIPTION OF WORK

Loose and flaking LBP is to be removed.  Work includes wet scraping of 
deteriorated paint prior to repainting.

1.5   SITE VISIT

Contractor shall visit and investigate the site, review the drawings and 
specifications, assess the amount of LBP, and become familiar with 
conditions which will affect the work.

1.6   LIABILITY INSURANCE FOR LBP

LBP abatement liability insurance shall be obtained without additional 
expense to the Government.  The Contractor shall assume full responsibility 
and liability for the compliance with Federal, state, and local regulations 
pertaining to training, work practices, hauling, disposal, and protection 
of workers, visitors to the site, and persons occupying areas adjacent to 
the site.

1.7   PROTECTION OF EXISTING WORK TO REMAIN

Abatement, storage, transportation, and disposal work shall be performed 
without damaging or contaminating adjacent work and areas.  Where such work 
or areas are damaged or contaminated, the Contractor shall restore work and 
areas to the original condition.

1.8   COORDINATION WITH OTHER WORK

Abatement and disposal work shall be coordinated with existing work and/or 
concurrent work being performed in adjacent areas.

1.9   SAFETY AND HEALTH REGULATORY REQUIREMENTS

Work shall be performed in accordance with requirements of EM 385-1-1and 
applicable regulations including, but not limited to 29 CFR 1910, 29 CFR 
1926, especially Section .62.  Matters of interpretation of the standards 
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shall be submitted to the appropriate agency for resolution before starting 
work.  Where these requirements vary, the most stringent shall apply.

1.10   PRECONSTRUCTION SAFETY MEETING

The Contractor and CIH and IH shall attend a preconstruction safety meeting 
prior to starting any work involving LBP abatement.  Items required to be 
submitted will be reviewed for completeness, and where specified, for 
acceptance.

1.11   ACCIDENT PREVENTION PLAN

1.11.1   Preparation and Implementation

The Accident Preparation Plan (APP) shall be prepared in accordance with EM 
385-1-1, Table 1-1.  Where  topic in table 1-1 is not applicable, the APP 
shall justify its omission or reduced level of detail, and establish that 
adequate consideration was given to the topic.  The APP shall cover onsite 
work by the Contractor or subcontractors.  The Competent Person shall be 
responsible for development, implementation, and quality control of the 
content and actions required in the APP.  For each anticipated work task, 
the APP shall establish hazards and control measures.  The APP shall be 
easily readable and understandable by the Contractor's work force.

1.11.2   Acceptance and Modifications

The APP shall be prepared, signed and dated by the Contractors Competent 
Person and submitted 20 days prior to the preconstruction safety 
conference.  Deficiencies in the APP shall be discussed at the 
Preconstruction Safety Conference and the APP shall be revised to correct 
the deficiencies, and resubmitted for acceptance.  Onsite work shall not 
begin until the APP has been accepted unless otherwise authorized by the 
Contracting Officer.  One copy of the APP shall be maintained in the 
Contractor's jobsite file, and a second copy shall be posted where it will 
be accessible to personnel on the site.  As work proceeds, the APP shall be 
adapted to new situations and conditions.  Changes to the APP shall be made 
with concurrence of the Competent Person and Site Superintendent, and 
acceptance of the Contracting Officer.  Should an unforeseen hazard become 
evident during performance of the work, the Competent Person shall bring 
such hazard to the attention of the Superintendent and the Contracting 
Officer, both verbally and in writing, for resolution as soon as possible.  
In the interim, the Contractor shall take necessary action to re-establish 
and maintain safe working conditions; and to safeguard onsite personnel, 
visitors, the public, and the environment.  Disregard for provisions of 
this specification, or the accepted APP shall be cause for stopping of work 
until the matter is rectified.

1.11.3   Activity Hazard Analyses

An Activity Hazard Analysis (AHA) shall be prepared prior to beginning each 
major phase of the work and submitted for review and acceptance.  Format 
shall be in accordance with EM 385-1-1, figure 1-1.  A major phase of work 
is defined as an operation involving hazards not experienced in previous 
operations, or where a new work crew is to perform.  The analysis shall 
define the activities and the sequence in which they are to be performed, 
specific hazards anticipated, and control measures to be implemented to 
eliminate or reduce each hazard to an acceptable level.  Work shall not 
proceed on that phase until the Activity Hazard Analysis has been accepted 
and a preparatory meeting has been conducted by the Contractor to discuss 
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content of the AHA with everyone engaged in the activity, including the 
Government's onsite representative.  The AHA shall be continuously reviewed 
and modified when appropriate to address changing conditions or operations. 
The accepted AHA shall be appended to and become part of the APP.

1.12   RESPIRATORY PROTECTION PROGRAM

A respiratory protection program shall be established as required by 29 CFR 
1926 Section .103 and .62 and in accordance with 29 CFR 1910 Section .134.  
An approved respirator shall be furnished to each employee and visitor 
required to enter a LBP work control area.  A fit test shall be conducted 
in accordance with 29 CFR 1926 Section .62, Appendix D.

1.13   HAZARD COMMUNICATION PROGRAM

A Hazard Communication Program shall be implemented in accordance with 29 
CFR 1926 Section .59.

1.14   SAFETY AND HEALTH OVERSIGHT

The Competent Person shall be the onsite person responsible for 
coordination, safety, security and execution of the work.  The Competent 
Person shall be able to identify existing and predictable lead hazards and 
shall have the authority to take corrective measures to eliminate them.  
The IH shall be responsible for dust wipe and personal and environmental 
sampling.

1.15   PREPARATORY INSPECTION MEETING

The Contractor and CIH and IH shall arrange and hold a preparatory 
inspection meeting immediately prior to beginning any LBP abatement.  The 
APP, Activity Hazard Analyses, and the Contractor's LBP Management Plan, 
including containment, engineering controls, worker protection, training, 
and monitoring, will be reviewed for completeness.

1.16   TRAINED AND COMPETENT PERSONNEL

Work shall be performed by Competent Persons, qualified and trained in the 
abatement, enclosure, encapsulation, monitoring, testing, storage, 
treatment, hauling, and disposal of contaminated LBP debris material, and 
in subsequent cleanup of the affected environment.  Workers shall comply 
with the appropriate Federal, state, and local regulations which mandate 
training requirements and work practices and shall be capable of performing 
the work under this contract.

1.17   POSTED WARNINGS AND NOTICES

The following regulations, warnings, and notices shall be posted at the 
work site in accordance with 29 CFR 1926 Section .62.

1.17.1   Regulations

Two copies of applicable Federal, state, and local regulations and NIOSH 
OSHA Booklet 3142 shall be maintained.  One copy shall be posted at the 
work site and one copy shall be on file in the project office.

1.17.2   Warning Signs and Labels

Warning signs shall be provided at building entrances and approaches to LBP 
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control areas containing airborne LBP debris.  Signs shall be located at a 
distance from the LBP control areas that will allow personnel to read the 
sign and take the necessary protective actions required before entering the 
LBP control area.

1.17.2.1   Warning Signs

Warning signs shall be in English and be of sufficient size to be clearly 
legible and display the following:

WARNING
LEAD WORK AREA

POISON
NO SMOKING OR EATING

AUTHORIZED PERSONNEL ONLY
RESPIRATORS AND PROTECTIVE CLOTHING ARE REQUIRED IN THIS AREA

1.17.2.2   Warning Labels

Warning labels shall be in English and be of sufficient size to be clearly 
legible and display the following:

CAUTION:  CLOTHING CONTAMINATED WITH LEAD.  DO NOT REMOVE DUST BY BLOWING 
OR SHAKING.  DISPOSE OF LEAD CONTAMINATED WASH WATER IN ACCORDANCE WITH 
APPLICABLE FEDERAL, STATE OR LOCAL REGULATIONS.

1.17.3   Worker Information

Right-to-know notices shall be placed in clearly visible areas of the work 
site in compliance with Federal, state, and local regulations.

1.17.4   Air Monitoring Results

Daily air monitoring results shall be prepared so as to be easily 
understood by the workers, and shall be placed in a clearly visible area of 
the work site.

1.17.5   Emergency Telephone Numbers

A list of telephone numbers shall be posted at the site.  The list shall 
include numbers of the local hospital, emergency squad, police and fire 
departments, Government and Contractor representatives who can be reached 
24 hours per day, and professional consultants directly involved in the 
project.

1.18   EQUIPMENT AND MATERIALS

Sufficient quantities of health and safety materials required by 29 CFR 1926
Section .62, and other materials and equipment needed to complete the 
project, shall be available and kept on the site.

1.18.1   Respirators

Air-purifying respirators shall be approved by NIOSH for use with dust, 
fumes, and mists having permissible exposure limits less than 0.05 
milligrams per cubic meter (i.e., have high-efficiency particulate air 
(HEPA) filters) and for other hazardous airborne contaminants that may be 
encountered, as determined by the Competent Person.  Respirators shall 
comply with the requirements of 29 CFR 1926 Section .62 and shall be used 
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in accordance with 29 CFR 1926 Section .103 and 29 CFR 1910Section .134.

1.18.2   Respirator Cartridges

A sufficient supply of respirator cartridges shall be maintained at the 
work site to provide new cartridges to employees, authorized visitors, and 
Government personnel throughout the duration of the project.  Cartridges 
shall be replaced according to the manufacturer's recommendations, when 
breathing becomes difficult, or if the cartridge becomes wet.

1.18.3   Protective Clothing

The Contractor shall furnish, at no cost to personnel, equipment/clothing 
for protection from airborne and waterborne LBP debris.  An adequate supply 
of these items shall be available for worker, authorized visitor, and 
Government personnel use.  Workers and visitors shall not take protective 
clothing and equipment off the work site at any time.  Protective clothing 
includes:

a.  Coveralls (Whole Body Protective Coverings):  Full-body coveralls 
and head covers shall be worn by workers in the work area.  
Sleeves shall be secured at the wrist and pants legs at the ankle 
with tape.  Permeable clothing shall be provided in heat-stress 
conditions.  Where non-disposable coveralls are provided, these 
coveralls shall be cleaned after each wearing.  Cleaning of 
coveralls and other non-disposable clothing shall be in accordance 
with the provisions for cleaning in 29 CFR 1926 Section .62.

b.  Boots:  Work boots with nonskid soles or impermeable work boot 
covers shall be worn by workers.  Where required by OSHA, safety 
boots (steel toe or steel toe and shank) shall be worn.  Paint the 
uppers of boots red with waterproof enamel.  Do not allow boots to 
be removed from the work area for any reason after being 
contaminated with LBP debris.  Dispose of boots as LBP 
contaminated waste at the end of the work.

c.  Gloves:  Disposable work gloves shall be provided to each worker 
and shall be worn while the worker is in the work area.  Glove 
material shall be appropriate for the specific chemical exposure.  
Gloves shall not be removed from the work area, and shall be 
disposed of as LBP contaminated waste at the end of the work.

d.  Hard Hats:  Head protection (hard hats) shall be provided as 
required by OSHA and EM 385-1-1 for workers and authorized 
visitors.  Protective plastic strap suspension hats shall be used. 
Hard hats shall be worn at all times that work is in progress.  
Hats shall remain in the work area until the project is completed. 
Hats shall be thoroughly cleaned, decontaminated, and bagged 
before being removed from the work area at the end of the project.

e.  Eye Protection:  Fog-proof goggles for personnel engaged in LBP 
abatement operations shall be worn when the use of a full face 
piece respirator is not required.

f.  Work Clothing:  Cloth work clothes shall be provided for wearing 
under the disposable protective coveralls and foot coverings.

1.18.4   Expendable Supplies
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1.18.4.1   Polyethylene Sheet and Bags - General

Polyethylene sheet and bags shall be minimum  6 mils thick.  Bags shall 
have pre-printed labels, and 5 inch (minimum) long plastic ties, pointed 
and looped to secure the filled bags.  Polyethylene sheets shall be in roll 
sizes to minimize seams.

1.18.4.2   Tape and Adhesive Spray

Tape and adhesive shall be capable of sealing joints between polyethylene 
sheets and for attachment of polyethylene sheets to adjacent surfaces.  
After dry application, tape or adhesive shall retain adhesion when exposed 
to wet conditions, including amended water.  Tape shall be minimum  2 inches
wide, industrial strength.

1.18.4.3   Containers

Impermeable containers shall be used to receive and retain lead 
contaminated material until disposal.  Containers shall be labeled in 
accordance with EPA, DOT and OSHA standards.

1.18.4.4   Chemicals

Chemicals, including caustics and paint strippers, shall be properly 
labeled and stored in leak-tight containers.

1.18.5   Vacuum Systems

HEPA filtered vacuum systems shall be used during abatement operations 
which generate dust.  The systems shall be suitably sized for the project, 
and filters shall be capable of removing particles as small as 0.3 
micrometers at a minimum efficiency of 99.97 percent.

1.19   STORAGE OF MATERIALS

Materials shall be stored in a place and manner which protects them from 
damage and contamination.  During periods of cold weather, plastic 
materials shall be protected from the cold.  No flammable or hazardous 
materials shall be stored inside any building.  Regularly inspect materials 
to identify damaged or deteriorating items.  Damaged or deteriorated items 
shall not be used and shall be removed from the site as soon as they are 
discovered.  Any materials which become contaminated with LBP waste shall 
be disposed of consistent with the requirements of 40 CFR 148 and these 
specifications.  Stored materials shall not present a hazard or an 
inconvenience to workers, visitors, and/or other occupants and employees of 
the building.

PART 2   PRODUCTS (NOT APPLICABLE)

PART 3   EXECUTION

3.1   WORK PROCEDURES

LBP abatement and related work shall be performed in accordance with the 
accepted Contractor's LBP Management Plan as modified and approved, 
following the pilot abatement project.  Procedures and equipment required 
to limit occupational and environmental exposures to lead during LBP 
removal shall be in accordance with 29 CFR 1926 Section .62, and as 
specified herein.  Paint chips and associated waste shall be disposed of in 
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compliance with Federal, state, and local regulations.

3.1.1   Personnel Protection Procedures

Personnel shall wear and use protective clothing and equipment as 
specified.  Eating, smoking, drinking, chewing tobacco and chewing gum, and 
applying makeup shall not be permitted in the LBP control area.  Personnel 
of trades not engaged in the abatement and disposal of LBP shall not be 
exposed at any time to airborne concentrations of lead equal to or in 
excess of 30 micrograms per cubic meter of air.  Electrical service shall 
be disconnected when wet removal is performed, and temporary electrical 
service protected by a ground fault circuit interrupter shall be provided.

3.1.2   Safety and Health Procedures

The Competent Person shall be present on the work site throughout the 
abatement project to supervise, monitor, and document the project's health 
and safety provisions.  A daily log shall be maintained showing the results 
of sampling tests throughout the project area.  LBP abatement work being 
conducted within a LBP Control area where an airtight barrier is required 
shall be stopped if dust wipe concentration levels collected outside the 
containment area during abatement, equal or exceed the preabatement level 
or 200 micrograms per square foot, whichever is greater.

3.1.3   Safety and Health Responsibilities

The Competent Person shall:

a.  Verify that training meets applicable requirements.

b.  Review and approve LBP Management Plan for conformance to the 
applicable referenced standards.

c.  Inspect LBP removal work for conformance with the accepted LBP 
Management Plan.

d.  Ensure that worker exposure air monitoring activities are in 
accordance with 29 CFR 1926 Section .62.

e.  Ensure work is performed in strict accordance with specifications.

f.  Ensure hazardous exposure to personnel and to the environment are 
adequately controlled.

The CIH shall be responsible for directing personal and environmental air 
monitoring and lead dust wipe sampling.

3.1.4   Medical Surveillance Procedures

Medical surveillance shall be implemented in accordance with the approved 
Contractor's LBP Management Plan, and shall comply with the requirements of 
29 CFR 1926 Section .62, including the provisions for biological 
monitoring, medical removal protection and a physician's written opinion, 
signed by the physician performing the employee examination.  The 
Contractor shall provide a copy of the written opinion for Contractor's 
employees 2 days prior to each employee's commencement of work.

3.1.5   Engineering Controls and Containment Structures
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3.1.5.1   LBP Control Area

The LBP control area is where LBP abatement work occurs and as such shall 
be considered contaminated, and shall be isolated to prevent LBP containing 
dust or debris from passing into adjacent building or open areas.  The 
control area shall be decontaminated at the completion of the LBP abatement 
and disposal work.

3.1.5.2   Boundary Requirements

Physical boundaries shall be provided around exterior LBP control areas by 
roping off the area indicated in the LBP Management Plan.

3.1.5.3   Control Barriers

The LBP control area shall be separated from other portions of the building 
and the outside with control barriers.  The polyethylene sheeting will have 
all openings masked and sealed, and shall be erected according to the 
Contractor's LBP Management Plan.  Polyethylene sheeting shall be 
mechanically supported, independent of duct tape or spray adhesive.

3.1.5.4   Preabatement Lead-Dust Wipe Samples

Preabatement lead-dust wipe samples shall be taken outside the LBP 
controlled area, in accordance with HUD-01.  Samples shall be taken within 
10 feet of the abatement structure at 20 percent of the area planned for 
abatement.

3.1.5.5   Masking and Sealing

Exterior LBP control area requirements:  Where the construction of a 
contained LBP control area is impractical, a roped-off perimeter shall be 
installed 20 feet from, and around, the area where the LBP handling 
procedures are performed and other requirements for LBP control areas shall 
be maintained.  Personal monitoring of airborne concentrations shall be 
conducted in adjacent areas, during the work shift, in accordance with 29 
CFR 1926 Section .62.  Where wipe sampling is not practical, air monitoring 
outside of the roped-off perimeter shall be conducted as specified.  
Airborne concentrations shall not exceed specified levels.

3.1.5.6   Personnel Decontamination Area Procedures

Decontamination areas shall be provided for workers entering into or 
exiting the work area.  The following decontamination procedures shall be 
strictly adhered to whenever personnel enter or leave the regulated work 
area:  Each worker and authorized visitor, before entering the regulated 
area, will remove street clothing, put on the appropriate respirator and 
two clean, disposable protective full body coveralls and safety equipment 
as needed.  All workers and authorized visitors will, each time they leave 
the work area, HEPA vacuum off their outer coverall and then peel it off, 
inside out.  The soiled suit shall be placed into a labelled disposal bag 
prior to leaving the work area.  Hard hats, boots, gloves, and any other 
contaminated materials, except for respirators, shall then be removed and 
stored in a safe area near the entrance to the work area until the project 
is completed.  Workers shall then proceed to the personal decontamination 
area (containing an HEPA vacuum cleaner and a portable, enclosed hand/face 
washing facility in one chamber and a change room/street clothing storage 
area in a second chamber) which is located as close to the work area as 
practical.  Inside the personal decontamination area, the inner suit shall 
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be removed.  Finally, the respirator shall be cleaned with soap and clean 
water, and then dried with disposable towels.  All items used for 
decontamination shall be disposed of as lead-contaminated waste.  After 
decontaminating their respirators, workers shall remove their respirators.  
Workers shall then wash their hands and face with soap and water.

Respirator HEPA filters shall either be wetted and disposed of as lead 
waste or tape shall be placed over the filters for reuse.

Imminent threats of life in the work area take precedence over 
decontamination considerations.  In any emergency involving an imminent 
threat to life, the injured person shall be removed from the work area in 
the quickest way possible.  This shall be the only exception to these 
decontamination requirements.  Emergency exit shall be provided in the work 
area.

3.1.5.7   Equipment or Material Decontamination Procedures

A material decontamination area consisting of a drop cloth and cleaning 
items.  All materials, either containing or contaminated with lead, shall 
be properly containerized and decontaminated prior to being removed from 
the work area.  Decontamination procedures are as follows:  All materials 
being removed from within the work area shall be properly containerized in 
poly lined USDOT 17-H approved drums.  Each drum shall be HEPA vacuumed and 
wet wiped with a trisodium phosphate detergent solution at the 
entrance/exit of the material decontamination station prior to being passed 
to the outside of the work area.  A separate waste load-out station shall 
be constructed for the removal of materials from the work area.

3.1.5.8   Hand Wash Station Procedures

a.  An operational hand washing station shall be provided in the 
personal decontamination area.  Workers shall wash before entering 
the clean changing room.  Shower room shall be separated from 
other rooms by air tight walls fabricated from polyethylene 
sheeting.  Water shall be hot and cold or warm.  Shower heads and 
controls, soap dish, continuing supply of soap, and clean towels 
shall be provided.  The shower shall be maintained in a sanitary 
condition.  Waste water shall be pumped to drain and through waste 
water filters that meet state and/or local requirements.  These 
filters shall be located inside the shower unit and filters shall 
be changed regularly.  Spent filters shall be discarded as LBP 
contaminated waste.

b.  Respirator HEPA filters will either be wetted and disposed of as 
lead waste, or tape will be placed over the filters for reuse.

c.  Imminent threats of life in the work area take precedence over 
decontamination considerations.  In any emergency involving an 
imminent threat to life, the injured person shall be removed from 
the work area in the quickest way possible.  This will be the only 
exception to these decontamination requirements.  Emergency exit 
shall be provided in this work area.

3.1.5.9   Equipment Decontamination Unit Procedures

The Equipment Decontamination Unit shall be used for removal of equipment 
and materials from the LBP control area, and shall include a wash room, 
holding room, and an enclosed walkway.  The unit shall be constructed from 
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wood framing material and polyethylene sheeting.  Workers shall not enter 
or exit the LBP control area through the Equipment Decontamination Unit.  A 
washdown station, consisting of an enclosed shower unit, shall be located 
in the work area outside the Wash Room.  The washdown station shall be used 
to clean equipment, bags and containers.  Bagged or containerized LBP 
wastes shall be passed from the work area and cleaned in the Wash Room.  
The Wash Room shall be separated from the work area by a polyethylene 
sheeting flap.  Wastewater shall be filtered and filters shall be changed 
as required for the shower unit and the Wash Room.  Filters shall be 
disposed of as LBP contaminated wastes.  The Holding Room shall be used as 
a drop location for bagged LBP passed from the Wash Room.  This room shall 
be constructed so that bagged materials cannot be passed from the Wash Room 
through the Holding Room to the enclosed walkway.  The walkway shall be 
separated from adjacent rooms by double flaps of 1/16 inch thick single ply 
rubber roofing materials of EPDM or Neoprene.  The enclosed walkway shall 
isolate the Holding Room from the building exterior and shall be 
constructed of wood framing and polyethylene sheeting.  The walkway shall 
provide access to the Holding Room from the building exterior.  The 
enclosed walkway shall be separated from the exterior by a single flap of 
polyethylene sheeting.

3.1.5.10   Maintenance of Decontamination Areas

Barriers and polyethylene sheeting shall be effectively sealed and taped.  
Containment barriers shall be visually inspected at the beginning of each 
work period.  Damaged barriers and defects shall be immediately repaired 
upon discovery.  Smoke methods shall be used to test effectiveness of 
barriers when directed by the Contracting Officer.

3.1.5.11   LBP Control Area Exiting Procedures

Personnel exiting a LBP control area shall perform the following procedures 
and shall not leave the work place wearing any clothing or equipment worn 
during the work day:

a.  Vacuum all protective clothing before removing.

b.  Remove protective clothing in the decontamination room, and place 
this clothing in an approved impermeable disposal bag.

c.  Wash or shower.

d.  Change to clean clothes prior to leaving the physical boundary 
designated around the lead-contaminated work site.

3.1.6   Furnishings

The Government will remove furniture and equipment from the work area 
before LBP removal work begins.

3.1.7   Building Ventilating Systems

Any building ventilating system or any other system bringing air into or 
out of the LBP control work area shall be shut down and isolated by 
lockable switch; disconnecting wires; removing circuit breakers; or other 
positive means that will prevent spread of contamination through the system 
and accidental premature restarting of the equipment.  Airtight seals shall 
consist of rigid covers for supply and exhaust grills and 1 layer of 
polyethylene.  Individual seals shall be applied to ventilation openings 
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(supply and exhaust), windows, doorways, elevator doors, stairs, ramps, and 
other openings into the work area.  Seals shall be maintained until project 
decontamination is completed.  After decontamination work has been 
completed and final air sample testing proves that the area is 
decontaminated, seals shall be removed and the ventilating systems may be 
operated again.

3.1.8   Temporary Utilities

Temporary equipment to provide adequate power, light, heat, and water shall 
be installed to accomplish the abatement operations properly and safely.  
The Contractor shall maintain the security and maintenance of the utility 
system in the LBP control areas.  In the event of a failure of any utility 
system, the Government will not be responsible for any loss of time or 
other expense incurred by the Contractor.  In addition, the Contractor 
shall provide:

a.  Backflow protection on all water connections.  Fittings installed 
by the Contractor shall be removed after completion of work with 
no damage or alteration to existing water piping and equipment.

b.  Heavy-duty abrasion-resistant hoses to provide water to each work 
area and decontamination area.

c.  A hot water heater, if hot water is not supplied through the 
building's existing water supply to the decontamination showers.

d.  Electrical service to work areas.  Electrical service shall comply 
with NEMA, NECA, and UL standards.  Warning signs shall be posted 
at power outlets which are other than 110-120 volt power.  Only 
grounded extension cords shall be used.  Incandescent lamps and 
light fixtures shall be of adequate wattage to provide good 
illumination in LBP control areas.

e.  Sufficient quantity of single-occupant, self-contained chemical 
toilets, properly vented and fully enclosed, if permanent toilets 
are not available.

3.2   LBP ABATEMENT METHODS

3.2.1   Exterior Enclosure

Peeling and deteriorating surfaces shall be wet scraped prior to 
repainting.  All debris shall be handled in accordance with the Hazardous 
Waste Management Plan.

a.  Doors and windows on the side of the building upon which a 
dust-generating method is being used, and on the same floor and 
all floors below, must be closed and covered with polyethylene 
sheeting.

b.  The ground and any plants or shrubs in the area in which exterior 
abatement is occurring shall be covered with a waterproof canvas 
tarp and weighted at all edges to prevent blowing.  Such covering 
shall cover from the side of the structure to a point eight feet 
away from the structure.  The covering shall be taped or otherwise 
attached to the structure.  The tarp shall be placed in a manner 
that traps all debris and water.  This is best accomplished by 
elevating the edges.  The tarp shall be properly disposed of and 
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not re-used.

3.3   MONITORING

During the entire LBP removal and disposal operations, an IH under the 
direction of a CIH shall be onsite directing the monitoring/sampling and 
inspecting the work to ensure that the health and safety requirements of 
this contract are satisfied.

3.3.1   Personal Air Monitoring

Airborne concentrations of lead shall be collected and analyzed in 
accordance with 29 CFR 1926 Section .62.  Results shall be reported in 
micrograms per cubic meter of air.  The Competent Person shall use personal 
air monitoring results to determine the effectiveness of engineering 
controls, the adequacy of PPE and to determine if proper work practices are 
being employed.  The Contracting Officer shall be notified if any personal 
air monitoring result equals or exceeds 30 micrograms per cubic meter of 
air.  The Contractor shall take steps to reduce the concentration of lead 
in the air.

3.3.2   Wipe Sampling

Wipe sampling for lead dust concentrations shall be conducted:  Post 
abatement to determine if specified clearance criteria has been met.

3.3.2.1   Preabatement

Preabatement wipe samples shall be collected outside the LBP control area 
in accordance with paragraph Preabatement Lead-Dust Wipe Samples.  Samples 
outside the LBP control work area shall be collected at critical barriers, 
in the clean room of the decontamination unit and in traffic control areas 
such as personal and equipment entrances.

3.3.2.2   Results

The Contractor shall have the results of the wipe sampling within 72 hours 
after the completion of the sampling.  Results shall be reported in 
micrograms per square foot.

3.3.2.3   Excessive Levels

LBP abatement work being conducted within a LBP control area shall be 
stopped if measured dust wipe concentration levels collected outside the 
containment area, during abatement, equal or exceed the preabatement levels 
or 200 micrograms per square foot, whichever is greater.  The Contractor 
shall immediately notify the Contracting Officer.  At the direction of the 
Contracting Officer, the Contractor shall clean outside areas which equal 
or exceed the levels stated above, at no additional cost to the Government. 
The cleaning shall be in accordance with paragraph CLEANUP AND DISPOSAL, 
prior to clearance.  The Contractor shall collect and have analyzed 
additional wipe samples at no charge to the Government to ensure the areas 
are clean.  Cleaning and resampling shall continue until levels as stated 
above are achieved.  The Contractor shall correct containment and/or work 
practices to mitigate the problem.  Removal work shall resume when approval 
is given by the Contracting Officer.

3.3.2.4   Post Abatement
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Post abatement samples shall be collected in accordance with paragraph 
Final Clearance Testing.

3.3.3   Area Air Monitoring

Airborne concentrations of lead shall be collected and analyzed in 
accordance with 29 CFR 1926 Section .62.  Results shall be reported in 
micrograms per cubic meter of air.

3.3.3.1   Preabatement

Preabatement samples shall be collected in the following locations outside 
the work area; one upwind of the abatement and two downwind of the 
abatement activities.

3.3.3.2   Abatement

The IH under the direction of a CIH shall collect area air samples on a 
daily basis.  The samples shall be collected in the same location as the 
preabatement samples.

3.3.3.3   Results

The Contractor shall have the results of the area air monitoring within 48 
hours after completion of the sampling.  Results shall be reported in 
micrograms per cubic meter of air.

3.3.3.4   Excessive Levels

Outdoor LBP abatement shall cease and the Contracting Officer notified if 
measured airborne lead concentrations, collected during abatement, exceed 
the preabatement airborne concentration levels.  The Contractor may be 
required to clean and resample the effected area, at no additional cost to 
the Government, if directed by the Contracting Officer.  The Contractor 
shall correct the work practices and/or engineering controls and shall 
resume abatement at the direction of the Contracting Officer.

3.3.4   Waste Sampling and Testing

Sampling and testing of all waste shall be in accordance with 40 CFR 261.

3.4   ADJACENT AREAS

Damage to adjacent areas shall be repaired to the approval of the 
Contracting Officer.

3.5   CLEANUP AND DISPOSAL

3.5.1   Cleanup

3.5.1.1   Daily

Surfaces in the LBP control area shall be maintained free of accumulations 
of paint chips and dust.  Spread of dust and debris shall be restricted; 
waste shall not be distributed over the work area.  Dry sweep or compressed 
air shall not be used for cleanup.  At the end of each shift, the area 
shall be cleaned of visible lead paint contamination by vacuuming with a 
HEPA filtered vacuum cleaner and wet mopping the area.  LBP abatement work 
shall cease during the cleanup.
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3.5.1.2   Prior to Clearance

Upon completion of the lead paint abatement and a satisfactory visual 
inspection by the Contracting Officer in a given work area, a preliminary 
clean-up shall be performed by the Contractor.  This clean-up includes 
removal of any contaminated material, equipment or debris including 
polyethylene sheeting from the work area, except for critical barriers.  
The polyethylene sheeting shall be sprayed or misted with water for dust 
control, abatement debris removed and then the sheeting removed by folding 
it in upon itself.  Polyethylene sheeting used for critical barriers shall 
remain in place until final clearance criteria.  The following methodology 
shall be utilized during the cleanup prior to clearance.

a.  Lead-contaminated debris shall be containerized in accordance with 
paragraph Contaminated Waste.  Waste bags shall not be overloaded, 
shall be securely sealed and stored in the designated area until 
disposal.

b.  Non-contaminated debris shall be containerized; removed from the 
work area and stored in the designated area until disposal in 
accordance with paragraph Non-Contaminated Waste.

c.  HEPA Vacuum.  Vacuum all drop cloths.

d.  Wet Wipe.  Wipe the drop cloths.  Contractor shall utilize a 
tri-sodium phosphate (TSP) detergent solution or other equally 
effective cleaning agent and allow surface to dry.

e.  Cleaning Equipment.  The Contractor shall prepare and use 
detergents containing five to ten percent TSP or other equally 
effective cleaning agent which shall be used in accordance with 
the manufacturers instructions.  The waste water from cleaning 
shall be contained and disposed of according to applicable 
Federal, state, county and local regulations and guidelines.  The 
waste water shall not be disposed of in storm sewers or sanitary 
sewers without specific and written Government approval.

3.5.2   Visual Inspection

Upon completion of the final cleaning, the Contractor shall notify the 
Contracting Officer and request a final visual inspection with the 
Contracting Officer's representative with the criteria in the final 
cleaning/visual inspection example format sheet located at the end of this 
section.  If the area does not pass the visual inspection, the Contractor 
shall reclean the area as required by paragraph CLEANUP AND DISPOSAL, at no 
additional expense to the Government.  Final clearance testing shall not 
proceed until the Contracting Officer has accepted the final cleaning by 
the Contractor.

3.5.3   Final Clearance Testing

Final clearance surface dust sampling in accordance with HUD-01shall be 
conducted after a thorough cleanup has been completed in accordance with 
the following:  Exterior abatement.  At least one wipe sample shall be 
taken on a horizontal surface in part of the living area such as a front 
porch.

Retests.  Should laboratory results indicate that the wipe test clearance 
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level is exceeded, the Contractor shall reclean the affected area, at no 
additional cost to the Government.  The Contractor shall utilize specified 
cleaning methods.  Retesting will then be performed to determine if 
specified clearance criteria was met.  The Contractor shall pay for 
additional testing and shall provide, at no additional cost, a recleaning 
of an affected area until the clearance level is achieved.

3.5.4   Certification

The Competent Person shall certify in writing that inside the LBP control 
area and the area external to the LBP control area met final clearance 
requirements.

3.5.5   Removal of Control Area

After approval of the final clearance certification, and when authorized by 
the Contracting Officer, the LBP control area, containment barriers, and 
control structures roped-off boundary and warning signs shall be removed.

3.5.6   Disposal

3.5.6.1   Toxicity Characteristic Leaching Procedure (TCLP) Results

The results of the TCLP analysis performed during abatement shall be used 
to determine disposal procedures.

3.5.6.2   Contaminated Waste

Lead-contaminated waste, scrap, and debris shall be disposed of as follows:

a.  Lead-contaminated waste, scrap, debris, bags, containers, 
equipment, and lead-contaminated clothing, which may produce 
airborne concentrations of lead particles shall be stored in U.S. 
Department of Transportation 49 CFR 178 approved  55 gallon drums. 
Each drum shall be labeled to identify the type of waste as 
defined in 49 CFR 172 and the date lead-contaminated wastes were 
first put into the drum.  The Uniform Hazardous Waste Manifest 
forms from Federal and state agencies shall be obtained and 
completed.  Land disposal restriction notifications shall be as 
required by 40 CFR 268.  The Contracting Officer shall be notified 
at least 14 days prior to delivery to arrange for job site 
inspection of the drums and manifests.  Lot deliveries of 
hazardous wastes shall be made as needed to ensure that drums do 
not remain on the work site longer than 90 calendar days from the 
date affixed to each drum.  The Contracting Officer will assign an 
area for interim storage of waste-containing drums.

b.  Lead-contaminated waste shall be handled, stored, transported, and 
disposed of in accordance with 40 CFR 260, 40 CFR 261, 40 CFR 262, 
40 CFR 263, 40 CFR 264, and 40 CFR 265.  Land disposal restriction 
notification shall be as required by 40 CFR 268.

3.5.6.3   Non-Contaminated Waste

Non-contaminated waste, scrap, and debris shall be disposed of at the local 
landfill.

3.5.7   Disposal Documentation
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Written evidence shall be provided that the hazardous waste treatment, 
storage, or disposal facility is approved for lead disposal by the EPA and 
state or local regulatory agencies.  One copy shall be submitted of the 
completed manifest; signed, and dated by the initial transporter in 
accordance with 40 CFR 262.

3.5.8   Title to Materials

Materials resulting from demolition work, except as specified otherwise, 
shall become the property of the Contractor, and shall be disposed of in 
accordance with Section 02220 DEMOLITION, except as specified herein.

3.5.9   Payment for Hazardous Waste

Payment for disposal of hazardous waste will not be made until a signed 
copy of the manifest from the treatment or disposal facility certifying the 
amount of lead-containing materials delivered is returned and a copy is 
furnished to the Government.
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CERTIFICATION OF FINAL CLEANING AND VISUAL INSPECTION

Individual abatement task as identified in paragraph,
Description of Work_________________________________________________________

In accordance with the clearing and decontamination procedures specified in 
the Contractor's lead hazard abatement plan and this contract, the Contractor 
hereby certifies that he/she has thoroughly visually inspected the 
decontaminated regulated work area (all surfaces, including pipes, beams, 
ledges, walls, ceiling, floor, decontamination unit, etc.) and has found no 
dust, debris, or lead containing material residue.

BY: (Contractor's signature)_________________________________ Date___________

Print name and title_________________________________________________________

(Contractor's Onsite Supervisor signature)___________________ Date___________

Print name and title_________________________________________________________

(Contractor's CIH or IH signature)__________ Date__________

Print name and title_________________________________________________________

CONTRACTING OFFICER ACCEPTANCE OR REJECTION

The Contracting Officer hereby determines that the Contractor has performed 
final cleaning and visual inspection of the decontaminated regulated work 
area (all surfaces including pipes, beams, ledges, walls, ceiling, floor, 
decontamination unit, etc.) and by quality assurance inspection, finds the 
Contractor's final cleaning to be:

____  Acceptable

____  Unacceptable, Contractor instructed to reclean the LBP control
      work area

BY:  Contracting Officer's Representative

Signature____________________________________________________ Date___________

Print name and title_________________________________________________________

        -- End of Section --
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